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1. DASHBOARD - INTRODUCTION AND SUMMARY 
Monthly Report No.20 covers activities accomplished during the month of January 2015 and previews 

activities anticipated during the next month, February 2015. 

1.1 Purpose and Background 
The USAID West Bank and Gaza Infrastructure Needs Program II (INP II) is designed to support U.S. 

Government efforts with the peace process by improving Palestinian access to basic infrastructure and 

services throughout the West Bank, and if conditions and funding permit, in Gaza. 

Infrastructure in the West Bank and Gaza suffers from years of neglect and lack of investment. The USAID 

Mission INP II focuses on the rehabilitation and construction of roads, schools, water, and wastewater 

projects. The USAID objective is to help the Palestinian economy by improving Palestinian access to basic 

infrastructure and services. 

1.2 Objectives of Task Order 00006 
The objective of this Task Order is to develop, rehabilitate and improve an existing well at Qabatiya and to 

install and equip that well with a new pump and appurtenant equipment. The Task Order also includes 

construction of a conveyance system that will connect the Qabatiya Well to Al-Zababdeh junction. 

1.3 Work/Activity Status  
The percent complete, Start and Finish information for each major component is shown on the following 

table. 

Activity Name 
Percent 

Complete 

Planned Start 

Actual Start 

Planned Finish 

Actual Finish 

Preconstruction Coordination with 

PWA 
100% 

14 May 2013 

14 May 2013 

18 June 2013 

18 June 2013 

Mobilization 100% 
14 May 2013 

14 May 2013 

18 June 2013 

18 June 2013 

Submittals 
50% 

 

14 May 2013 

 

14 May 2013 

2 February 2016 

TBD 

Procurement  and Delivery 6% 
26 August 2013 

26 August 2013 

12 January 2016 

TBD 

Construction Phase 19.10% 
12 July 2013 

12 July 2013 

3 February 2016 

TBD 

Post Construction Phase 0% 
21 January 2016 

TBD 

3 February 2016 

TBD 

The above mentioned data based on the revised CPM Schedule that was submitted to CMC on February 2
nd

 

and reflecting the modification issued and signed on December 24, 2014. 
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1.4 Key Information 
Contract Number:    AID-294-I-12-00001 

Task Order Number:     AID-294-TO-13-00006 

Notice To Proceed:    14 May 2013 

Project Original Duration:                                                  550 Days 

Project Original Completion Date:                                  14 November 2014 

BOQ Item Original Amount:                                              $6,858,760.00 

Day Work Original Amount:                                               $850,000.00 

Contract Value:                                   $ 7,708,760.00 

Project Modified Duration:   999 Days 

Project Modified Completion Date:                                  03 February 2016 

BOQ Item Modified Amount:    $ 10,709,995.00 

Day Work Modified Amount:   $ 000 

2. PROJECT ADMINISTRATION 
This Task Order is one of several task orders through which the USAID West Bank and Gaza Infrastructure 

Needs Program II (INP II) that is designed to improve Palestinian access to basic infrastructure and services 

throughout the West Bank. Some activities detailed in this report share a common base with the overall 

project or other Task Orders.  

2.1. Submission of Most Recent Monthly Report 
This document is the twentieth in a series of Monthly Reports to be prepared by CDM Smith providing a 

summary of key project activities during consecutive monthly reporting periods.  

2.2. Submission of Most Recent Invoices  
The CDM Smith team submitted invoice No. 7. The following table is a summary of the current invoice 

status.  

BOQ Price  $10,709,995.00 

Total Day Works  $ 0.00 

Amount Obligated    $10,709,995.00 

Variation Orders (from TDW) $0.00 

Task Order Price ( BOQ +VO) $10,709,995.00 

Most Recent Invoice  $ 118,835.85  

Invoiced to Date  $1,468,736.38 
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2.3. Staff Information  
 

At the end of this reporting period, 31 January 2015, 16 team members are working on the overall project 

and other Task Orders in the West Bank. Following are some key Task Order and support staff for the 

project: 

 

Anthony Mirabella  VP and IQC Manager  
Amy O’Connell  Civil Engineer/Contract Specialist 
Kevin P. Connors Senior Project Manager  
Ghassan Thaher   Task Order Manager - Key Personnel 
Abdel Rahman Bakeer Safety and Environmental – Key Personnel 
Talal Mahasin   QA/QC Manager – Key Personnel 
Abed Ahmad                 Office Assistant/CMC Office Al-Zababdeh 
Yazan Meqbel                      Project Engineer 
Tamadur Abu Alrub Document Control Officer  

 
Mousa Anbar   Finance and Administration Manager  
Mohammad Bilbeisi Finance Assistant Manager  
Hiba Othman   Admin Assistant  
Arab Masri   Scheduler and Controls Engineer 
Anas Abu Sneineh  Security and Logistic Manager  
Murad Abu Nasrah Office Assistant  
Ali Odeh   Project Engineer 
 
 

 The following specialty staff from CDM Smith is still supporting the project activities from CDM Smith home 

offices in USA and spent a significant time during the reporting period in the West Bank: 

 Mr. Tony Mirabella who serves as IQC Manager for the overall project and is a Senior 

Vice President of CDM Smith. Mr. Mirabella communicates with the West Bank team 

on daily basis. Mr. Mirabella is following all work activities that take place at this 

project in communicating via emails and daily phone calls.  

  Ms. Amy O’Connell Civil and Environmental Engineer of CDM Smith Mobilized to the 

West Bank to join CDM Smith team to support and expedite the engineering analysis 

and pricing the variation orders and redesigns received for the project. Ms. 

O’Connell continued coordinating with West Bank Staff. Ms. O’Connell returned to 

the West Bank from January 5, 2015 to January 9, 2015 

 Mr. Kevin P. Connors who serves as a Senior Project Manager is communicating with 

West Bank Team to be updated for ongoing progress of Qabatiya Project. Moreover, 

Mr. Connors is directly involved in finalizing and evaluating all variation orders and 

redesigns received for the project. Mr. Kevin arrived to West Bank on January 5, 

2015 and left on January 8, 2015. 

 An agreement was signed between CDM Smith and a local electro-mechanical office 

to support the team in electrical activities.  
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3. ACCOMPLISHMENTS 
Following is a summary of significant meetings, correspondence and submittals within this reporting period.   

3.1. Accomplishments 
Following are key accomplishments for the reporting period.  

3.1.1. General, Overall and Project Wide 
During this reporting period the construction of the remaining western retaining wall was 

completed. Moreover, all the mechanical valves and fittings for AAUJ & Azzababdeh flow 

monitoring chambers were installed except for the electromagnetic flow meters which are part 

of the last approved VO and expected to arrive from Germany early February 2015. The 

preparation works for the internal and external walls of the balance tank and the baffle walls 

are ongoing for both western and eastern compartments. Preparation works to start the water 

tightness at the western compartment of the balance tank are ongoing.  

Along the conveyance system, the flushing of the installed 10” steel pipeline was successfully 

performed. Preparation works to start the pressure test of the conveyance system are ongoing. 

Construction submittals continued during this reporting period. Some of the main construction 

submittals during this reporting period are; Monthly QC/QA and Safety Plans updates for 

December 2014; Monthly update for Environmental Monitoring and Mitigation Plan for 

December 2014; Updated Risk Management Plan for December 2014; Updated submittal 

registry up to December 31, 2014; Qabatiya well pump station –Site Layout; Concrete delivery 

tickets for the remaining part of the western retaining wall; Test report on concrete 

compressive strength for the wall of the remaining western retaining wall- (07-day result). Ref: 

M/1501/115; Living Quarter ( Lighting, earthing, power and Security  Systems); Structural Shop 

Drawing for Septic and seepage system; Living Quarter - Mechanical Shop Drawing; Structural 

Shop Drawing for Living Quarters; Method Statement for Construction of Septic & Seepage 

Tanks; Revised Construction Method Statement; Welding Visual Inspection Report for the 

conveyance system including all welding works inside constructed chambers and others 

included in the attached updated submittal log. 

 

3.1.2.  Submittals for Task Order 00006 
A summary of significant submittals follows, however a table covering all submittals for the reporting period 

is included in the Appendix:  

 Completion of the pre-construction submittals. 

 Continue of the following construction submittals: 

 

 Structural Shop Drawing for Living Quarters; 

 Living Quarter - Mechanical Shop Drawing; 

 Structural Shop Drawing for Septic and seepage system; 

 Living Quarter ( Lighting, earthing, power and Security  Systems); 

  Monthly QC/QA and Safety Plans updates for December 2014; 

  Monthly update for Environmental Monitoring and Mitigation Plan for December 2014; 

 Updated Risk Management Plan for December 2014; 

 Updated submittal registry up to December 31, 2014; 

 Qabatiya well pump station –Site Layout; 
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 Concrete delivery tickets for the remaining part of the western retaining wall; 

 Welding Visual Inspection Report for the conveyance system including all welding works 

inside constructed chambers; 

 Revised Construction Method Statement; 

 Method Statement for Construction of Septic & Seepage Tanks; 

 Test report on concrete compressive strength for the wall of the remaining western 

retaining wall- (07-day result). Ref: M/1501/115; 

 

3.2. Labor and Equipment 
3.2.1. Geo MIS  
All Implementing Partners working for the West Bank and Gaza Mission track and record labor (work force) 

data relative to employment of Palestinian people. The Geo MIS system includes assignment of a job 

classification to each worker and summation of Job Days for each classification on the project. The following 

table includes the Geo MIS data recorded and submitted to the Mission relative to the reporting period.  

 
The total cumulative generated Man-Days to date are 9587.92   

Female employment generated to date is Zero. 

 

 

Date 
Management 

(Person day) 

Engineers 

(Person day) 

Skilled Labor 

(Person day) 

Unskilled 

Labor 

(Person day) 

Other 

(Person 

day) 

Total 

(Person day) 

May 2013 86.88 44.13 0.00 0.00 2.50 133.50 

June 2013 125.25 50.88 3.63 0.00 0.00 179.75 

July 2013 114.75 44.00 79.25 46.00 16.63 300.63 

Aug 2013 93.38 72.63 0.00 22.00 0.00 188.00 

Sep 2013 127.13 179.00 72.38 32.13 3.75 414.38 

Oct. 2013 124.63 179.13 88.63 39.13 8.13 439.63 

Nov.2013 101.25 172.63 49.13 36.50 0.00 359.50 

Dec. 2013 109.00 164.38 139.25 67.13 0.00 479.75 

Jan. 2014 105.13 174.25 205.00 166.88 7.88 659.13 

Feb. 2014 102.63 190.00 193.00 211.63 42.13 739.38 

March 2014 114.00 207.25 129.50 122.38 21.13 594.25 

April 2014 115.50 233.13 78.38 79.13 0.00 506.13 

May 2014 105.63 173.38 213.88 112.88 0.00 605.75 

June 2014 107.00 150.38 151.13 117.50 6.00 532.00 

July 2014 81.50 65.00 16.75 114.88 0.50 278.63 

August 2014 112.25 100.50 131.25 215.63 4.13 563.75 

Sept. 2014 107.13 78.63 207.88 94.75 4.13 492.50 

Oct. 2014 84.00 61.50 190.13 184.75 0.00 520.38 

Nov. 2014 110.75 59.75 195.38 184.75 11.375 562.00 

Dec. 2014 127.63 50.88 195.38 244.13 5.38 623.38 

Jan. 2015 95.25 95.13 148.75 69.50 6.88 415.50 
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3.2.2. Project Beneficiaries  
Total number of Beneficiaries is 81,951: 

 Number of Male Beneficiaries  41,623  Male = 50.79%    

 Number of Female Beneficiaries  40,328  Female = 49.21%  

 Male Beneficiaries to Age 17  19,663  47.24%    

 Female Beneficiaries to Age 17  19,051  47.24%    

 Male Beneficiaries 18 to 25  6,568  15.78%    

 Female Beneficiaries 18 to 25  6,364  15.78%    

 Male Beneficiaries 26 and older  15,392  36.98%    

 Female Beneficiaries 26 and older  14,913  36.98%   

3.2.3. Equipment  
For this reporting period, CDM Smith completed the remaining part of the western retaining wall. 

Housekeeping works continued at the well site. Preparation works prior to receiving epoxy coats for the 

internal walls of the balance tank are ongoing. Preparation works to start water filling of the western 

compartment in preparation for water tightness are started. For Azzababdeh Chamber the mechanical 

installation of valves and fittings are completed except for the electromagnetic flow meter. Equipment List is 

attached in the Appendix. 

3.3. Meetings and Correspondence with USAID 
 No CO meetings were held during this reporting period. 

3.4. Meetings and Correspondence with CMC and Subcontractors 
 Monday 01/05/2015 – Coordination meeting BV in presence of ABC. 

 Tuesday- 01/06/2015 – Kick off meeting with ABC at Ramallah office to discuss the approved VO 

related to the redesign package. 

 Monday – 01/12/2015 – Technical coordination meeting with ABC. 

 Tuesday – 01/13/2015 – Technical coordination meeting with CDM Smith – USA office and ABC via 

conference call. 

 Tuesday – 01/13/2015 – Technical coordination meeting with BV in presence of ABC. 

 Wednesday – 01/14/2015 – Technical coordination meeting with CDM Smith – USA office and BV 

via conference call. 

 Thursday – 01/15/2015 – Technical coordination meeting with ABC. 

 Thursday – 01/15/2015 – Biweekly meeting # 27 with BV was held at Engineer’s Primary Field 

Office. 

 Tuesday – 01/20/2015 – Technical coordination meeting #44 with BV in presence of ABC to discuss 

safety issues related to Qabatiya Project. 

 Thursday – 01/29/2015 – Biweekly meeting # 28 with BV was held at Engineer’s Primary Field 

Office. 
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3.5. Procurement/Subcontract Actions 
 The subcontract that has been awarded to Site Group Company for the development of Qabatiya 

Well has kept open until the delivery of the Well Pump where Site Group shall be responsible for 

the installation of the Well Pump upon delivery of the pump by the pump supplier.  The second 

subcontract   to Arab Brothers Contracting Co. for the installation of the conveyance system and 

construct all civil, mechanical and electrical works related to Qabatiya Well Site has been amended 

to include the VO’s received from USAID. 

 A Purchase Order has been issued to Future Iron Pipes (FIP) to supply the 250mm steel pipes lined 
with concrete and coated with polyethylene to supply 3622 linear meters of pipes for the 
conveyance system. 

 A   subcontract has been awarded to MOREX 71 LTD. – Institute for Non-Destructive Testing to do all 
the required Radiographic testing for this project.   

 Purchase Orders will be issued for the pumping system and major electrical equipment after 
finalizing the required submittals and getting the approvals.  
 

3.6. Quality Control  
The Quality Control Manager prepared updated monthly submittal register log and Quality Control Plan. He 

also worked with Subcontractors to review and prepare subcontractors’ QC plans. Request for Information 

log is also prepared. Please see the attached updated logs. 

During the reporting period the CDM Smith’s Quality Control Manager: 

1. Assured that the delivered concrete to Qabatiya Site for the remaining part of the western 

retaining wall is in full compliance with the approved concrete mix design; 

2. Assure that all welding works are performed by qualified welder and all joints are visually inspected 

by approved CWI. 

3.7. Safety 
Considering all activities that took place during this report period, the task order has not experienced any 

serious safety issues. CDM Smith as well as USAID and B&V objective is to implement a Health and Safety 

Program that will reduce the number of injuries, exposures, and illnesses to an absolute minimum. Our 

mutual goal is ZERO accidents, exposures, and injuries. 

 

CDM Smith with Subcontractor ABC have reviewed the safety plan at Qabatiya well site according to the 

modification No.1 approved by USAID in December 24, 2014.  

Despite of Qabatiya well site is a restricted area it has various construction activities such as excavation for 

buildings and implementation of electrical and mechanical utilities, therefore under this challenging 

condition CDM Smith and subcontractor have organized the site to comply with safety procedure and create 

safely work environment . Wooden scaffoldings were replaced by steel one for balancing tank finishing 

works, more signs were erected in the site, and more labors for housekeeping will be working on daily 

bases. 

Safety coordination meeting has been conducted at CMC Primary Field Office January 20, 2015 followed up 

by jointly (CMC and CDM Smith) site visit; the site conditions were satisfying and acceptable.   
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CDM smith’s safety Engineer conducted Toolbox on January 24, 2015 explaining to the attendees the work 

plan in confined space (Balancing Tank) and the procedure of entry, exit, emergency cases, evacuation 

procedure, and the importance of using the safety tools during the works.  

CDM Smith’s safety engineer explained to the labors the importance of using proper tools to achieve the 

activities. 

CDM smith’s safety engineer has inspected the safety tools and equipment that required for works inside 

the balancing tank and made sure that the labors and the supervisor are using these tools correctly. 

CDM smith’s safety Engineer conducted Toolbox on January 31, 2015 reviewing to the attendees the work 

plan in confined space (Balancing Tank) and the procedure of entry, exit, emergency cases, evacuation 

procedure, and the importance of using the safety tools during the works. 

 

Lesson Learned? 

The prospect of getting into an accident is something no one likes to think about. From time to time again 

we hear our managers, supervisors or co-workers telling us to be careful, work safely and use personal 

protective equipment. Yet, do we really listen? We hear the words, but do we really believe we'll be the one 

who will have an accident? 

There are those who take the safety message at work seriously, and those who do not. Safe work 

procedures have a purpose. Experience tells us that if we do things right, we'll complete our work correctly 

and safely. When personal protective equipment (PPE) is provided, this is also for good reason. PPE prevents 

or minimizes injury or illness to the user. 

Sometimes accidents happen when you least expect them. The following provides this, along with a 

reminder that sometimes they do happen to us…. 

Lesson No 1:  

Scaffolding, also called staging: is a temporary structure used to support people and material in 

the construction or repair of buildings and other structures. There are many kinds of prefabricated, modular 

system of metal pipes or tubes, although it can be custom made from other materials such as wood.  

The scaffolding made of wood often brought some troubles. It's not solid enough, or its quality will be 

affected easily by bad weather. With gradual growth of economy and technology, the steel scaffolding is 

becoming more popular. While there are still some simple scaffolding made of wood. As a matter of fact, 

steel scaffolding has more advantages.  

It's clear that steel scaffolding has longer life than wooden scaffolding. It's because that steel contains some 

features that wood doesn't have. Its better bearing capacity will help last its life time.  

By contrast, the life of wooden scaffolding will be shortened by various reasons, like the water, high 

temperature or insect. 

  

CDM Smith and Subcontractor in the beginning of January month worked on changed all using wooden 

scaffolding with steel scaffolding as it’s much safer for worker. 

 

 

http://en.wikipedia.org/wiki/Construction
http://en.wikipedia.org/wiki/Repair
http://en.wikipedia.org/wiki/Buildings
http://en.wikipedia.org/wiki/Metal
http://en.wikipedia.org/wiki/Pipe_(material)
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Lesson learned? 

Use of steel scaffolding = much safer for worker 

Lesson No 2: CDM Smith and Subcontractor reviewed the safety plan, tools, and masseurs for Qabatiya well 

project since the project will be extended and more utilities will be constructed. They increased the 

housekeeping craw and provide more signs inside the site, moreover comfortable stair to balance tank roof 

slab has been constructed.  

Lesson learned? 

TIDY SITE = SAFE SITE 

Lack of adherence with safety tool a/o equipment + Lack of housekeeping = Painful injuries. 

Despite that conveyance system has been almost completed and the works will be restricted at Qabatiya 

well site more safety awareness by supporting of subcontractor will be kept during of construction of the 

buildings activities (excavations, concrete casting, and confined space entry inside balancing tank). The 

followings will be checked on Daily basis:  

 Housekeeping to be maintained all time. 

 Toolbox meeting and training for new labors. 

 Periodic check of safety tools and equipment.       

CDM Smith safety Engineer as part of his job is always trying to make sure that the jobsite has the basic first-

aid kit and that a procedure is in place to replace expended, used or outdated items. First-aid kits are 
available in all CDM Smith and CMC offices as well as project vehicles. 
 

 

3.8. Public Relations 
CDM Smith continued the coordination and public relations activities during the reporting period. 

Coordination with both Azzababdeh and Qabatiya Municipalities is always on the highest level to resolve any 

issue and / or obstacle that might be encountered during the construction activities. Both Municipalities 

always show full cooperation and commitment to ease all obstacles and other project related issues (if any). 

3.9. Project Permitting & Security  

The location of the project in the north of the West Bank with parts of the project located in area C requires 

continuous coordination with civil administration to facilitate the mobility of CDM Smith and subcontractors’ 

personnel and vehicles to the project site if checkpoints exist or if any activity needs coordination.  

CDM Smith Logistics and Security Manager has regular coordination meetings with the coordination office in 

Beit El. CDM Smith Logistics and Security Manager is always ready to coordinate with the required authority, 

or with the civil administration to facilitate any difficulty that may face the project construction. 
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4. SCHEDULE 

4.1. Progress vs. Planned  
CDM Smith submitted a revised CPM Schedule reflecting the approved modification No. 1 signed by USAID 

on Dec. 24
th

 2014.  

Performance % Complete =                              17.6%  

Schedule % Complete=                                        17.6%  

 

5. OUTLOOK FOR NEXT REPORTING PERIOD  
The following subsections provide information on anticipated activities through the next reporting period.  

5.1. Planned Submission of Next Invoices  
CDM Smith is planning to prepare Invoice No. 8 that is expected to be issued to CMC around middle of 

February 2015.This invoice will cover the reinforced concrete of the completed western part of the retaining 

wall, completed mechanical works inside nine chambers along the conveyance system, completed 

mechanical as well as structural works needed for the construction of AAUJ and Azzababdeh flow 

monitoring chambers and any other activity completed to the day of invoicing  

5.2. Planned Activities Anticipated During February 2015 
The Following activities are anticipated to be submitted, constructed or implemented during 

February 2015: 

 Start preparations; excavation and construction of the buildings other than the balance tank and 
the retaining walls. 

 Continue submitting all required shop-drawings, submittals and requests to allow proceeding with 
the works at the well site. 

 Installation of electromagnetic flow meters inside AAUJ and Azzababdeh Flow Monitoring 
Chambers. 

 Continue surface preparations for the completed walls of the balancing tank (eastern 
compartment) and conducting the water tightness test for the balancing tank (western 
compartment). 

 Conducting the pressure test for the 10” pipeline. 
 Starting installation of the metal works for the balancing tank. 
 Start the construction submittals needed for the approved modification No. 1. 

 

5.3. Planned Staff Changes 
The CDM Smith teams will actively searching for additional staff to serve in any area required to complete 

the project with the best quality and safe procedure.  Any required position will be filled as needed and as 

the overall workload increases. Various technical specialists will also work from other CDM Smith offices 

and/or work TDY in the West Bank as needed. 

5.4. Planned Meetings and Correspondence with USAID 
Monthly CO meeting is scheduled on February 19, 2015.   
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5.5. Planned Meetings and Correspondence with CMC 
Coordination meetings are scheduled for each Task Order every two weeks. Task Order 00006 meetings are 

expected every two weeks in each reporting period    

5.6. Planned Meetings and Correspondence with Others 
CDM Smith stands ready to meet with other stakeholders as needed.  

6. ISSUES AND CONSTRAINTS 
CDM Smith works to actively communicate potential problems to the CMC and USAID. The following 

subsections cover current and anticipated issues and constraints.  

6.1. Administration 
No Administrative Constraints were faced during the reporting period. The cooperation and the 

understanding of the project situation between the Contractor and the CMC allowed resolving all minor 

problems appeared during the reporting period. 

6.2. Qabatiya Conveyance System :  
The pipes for Qabatiya Conveyance system were delivered to the site on 22

nd
 and 24

th
 December 2013. The 

work in the pipeline installations as part of the conveyance system started immediately after the contractor 

completed all requirements related to the pipeline installations. The work at the pipeline installations that 

started early January 2014 was finished on 22 March 2014. 

Installation of precast chambers is completed on the conveyance system. All required welding works and 

mechanical valves and fitting inside the chambers are completed except for the installation of 

electromagnetic flow meters inside both AAUJ and Azzababdeh flow monitoring chambers. 

Civil construction works for both AAUJ and Azzababdeh flow monitoring chambers are completed. 

6.3 Qabatiya Well Site  
 The preparation activities for the coating in/outside of the balancing tank are ongoing. 

6.4 Others 
No other issues at this time.  

 

 

 

 

 

 

 



 

 

 

 

 Page 12 
 

 

TO-00006 Monthly Progress Report No. 20. January 2015 

 

7  APPENDIX 
 Photos 

 Meeting Minutes 

 Submittals summary table 

 Invoices log  

 RFI Log 

 Geo MIS logs 

 Inspection Request Log 

 Variation Order Log 

 Equipment List 

 Revised CPM Schedule  
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1

Safety concrete & steel barriers around excavated area of
western RW’s footing, 04 January 2015

Compacting basecoarse fill at Al Zababdeh connection
chamber, 05 January 2015

Flushing of the 10” installed steel pipeline through the washout at
station 1+630 , 05 January 2015

Installation of 6” flow control valve inside Al Zababdeh connection
chamber, 06 January 2015

Formwork for the remaining part of the werstern retaining wall at
Qabatiya Pump Station , 12 January 2015

Installated PN 40 gate valves and flow meter inside Al
Zababdeh connection chamber , 13 January 2015



2

Formwork for the remaining part of the western retaining
wall at Qabatiya Pump Station, 13 January 2015

Steel reinforcement of the remaining part of the western
retaining wall at Qabatiya Pump Station, 14 January 2015

Bi weekly progress meeting between CMC and CDM Smith
at CMC’s field office, 15 January 2015

Filling joints with approved materials inside the western
compartment of the balance tank, 17 January 2015

Checking alignment and verticality of closed shuttering of the
western retaining wall before casting concrete, 18 January 2015

Supervising of loading and mixing process at Me’mar concrete
plant as part of CDM Smith QC procedure , 18 January 2015



3

Casting of C 35 concrete for the western retaining wall , 18 January
2015

Curing of the western retaining wall by water sprinkling, 19
January 2015

Construction of safety stairs leading to the roof slab of the balance
tank, as part of CDM Smith’s periodic maintenance of safety
measures, 20 January 2015

De shuttering the formwork of the western retaining wall at
Qabatiya Pump Station, 20 January 2015

Concrete surface cleaning inside the eastern compartment
of the balance tank, 21 January 2015

Curing of the western retaining wall by installation of wet burlap
mats , 22 January 2015



4

Senior staff of USAID, B&V and WBWD visited Qabatiya Pump
Station in presence of CDM Smith staff , 22 January 2015

CWI inspecting welded joints inside Al Zababdeh connection
chamber, 24 January 2015

Safety toolbox meeting regarding confined space safety
procedure and general safety issues , 24 January 2015

Concrete surface repair inside the eastern compartment of
the balance tank, 25 January 2015

Cleaning and smoothening of concrete surfaces inside the
eastern compartment of the balance tank, 26 January 2015

Concrete surface repair inside the eastern compartment of
the balance tank , 27 January 2015



5

Engineer inspecting the mechanical parts installed inside
AAUJ chamber in presence of CDM Smith QC Manager , 28
January 2015

Oxygen cylinder, fire extinguisher and oxygen detector used
inside the balance tank as part of the confined space plan,
28 January 2015

Overview from the elevated slab of the balance tank,
28 January 2015

Surface repair and primary finishing inside the eastern
compartment of the Balance Tank, 28 January 2015

Filling joints with approved sealants inside the eastern
compartment of the balance tank, 31 January 2015

Safety toolbox meeting regarding confined space safety
procedure and general safety issues , 31 January 2015



6

Bi weekly meeting held on Jan 29th
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West Bank/Gaza INP II 

Meeting Minutes 
Qabatiya Well Pump Station TO 13-00006 

Bi-Weekly Progress Meeting #27 
Date: 
Thursday January 15, 2015  
 
Timing: 
12:00 PM – 01:00 PM 

 
Location: 
Primary Field Office  
Al Zababida, Palestine 

 
Attendees:    

  
Notes Prepared by: 
Talal Atallah, Black & Veatch  
 
Purpose: 
Bi-weekly Progress Meeting for Qabatiya Well Pump Station and Conveyance System  Project– TO 13-00006; aimed to 
review progress of work, discuss project issues and provide solutions where required. 

 
We believe that these minutes accurately reflect what transpired at the meeting. Unless we are notified in writing to the contrary by 2 working 
days, the minutes will stand as written. 
 
 
Abbreviation List: 
AASAP: As Soon As Possible, BV: Black and Veatch, DCL: District Coordination Liaison, INFO: Information, CDM : Camp 
Dresser & McKee, PWA: Palestinian Water Authority, WBWD : West Bank Water Department, USAID: United States Agency for 
International Development, VOR: Variation Order Request, NCR: Non Compliance Report, PM: Progress Meeting, CM : Coordination 
Meeting, MOM: Minutes of Meeting, QBW: Qabatiya Well, CO: Contracting Officer, VO: Variation Order, AAUJ : Arab American 
University Jenin. DJR : Daily Joint Report.  
 
 

 

PWA/WBWD USAID Black and Veatch CDM Smith and Subcontractors 
--   --     Mr. Abe Siag Mr. Ghassan Thaher 
  Mr. Talal Atallah Mr. Mousa Anbar  
  Mr. Murad Daoud Mr. Abed AL Rahman Baker   
  Mr. Mouhamad Bushnaq  Mr. Yosef Alqam  
  Mr. Abdallah Odeh   
  Mr. Emad Dweikat   
  Ms. Iman Jaradat   

 
West Bank/Gaza INP II Program Office                                                Black & Veatch Special Projects Corp 
Black & Veatch Special Projects Corp                                                6601 College Boulevard 
Louis Building Ras Al-Tahuna Street ,  
Al Bireh, Palestine 

                                               Overland Park, Kansas 66211 USA  
                                                Fax: +1 913 458 6535 

Tel : + 970 (2) 294 7800, Fax: +970 (0) 240 2288                                                 Tel : +1 913 458 2900 
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West Bank/Gaza INP II 

 
1. Project Key Data: 

Notice of Award                               April 02, 2013 

Contract Signing                April 02, 2013 

Notice to Proceed                May 14, 2013 

Project  Duration    550 Days 

Modified Project Duration   996 Days 

Project Planned Completion Date     November 14, 2014 

Modified Completion Date                            February 03, 2016 

Project Elapsed Time   612 Days (61.44%) 

Project  Planned Overall % of Completion       NA 

Project  Actual Overall % of Completion          18.24 % 

Total Float (Variance Duration)                         NA  

2.Documents distributed at this meeting: 

Copy of Progress Meeting Agenda #27.  
Copy of Project Key Data. 

 
3.Documents Attached: 

Progress Meeting Agenda #27.  
Attendees List. 

4.Next Meeting will be rescheduled for a later date.  
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                                                Fax: +1 913 458 6535 

Tel : + 970 (2) 294 7800, Fax: +970 (0) 240 2288                                                 Tel : +1 913 458 2900 
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West Bank/Gaza INP II 

Items Discussed: 

No. Ref. Description Action By Date 

1 

PM #01 Safety. 
1.1 General Site Safety. 
BV stated that CDM Smith has enhanced the safety at site.  
Furthermore, BV advised CDM Smith to conduct safety coordination 
meeting next week, in order to have common safety understanding 
between all the project parties. 

Info 

CDM 
Smith 

Next Week 

2 

PM #01 Quality. 
2.1 Quality of Work.  
BV stated that a separate quality coordination meeting will be conducted 
next week. 

Info 
Next Week 

3 

PM #01 Progress of Work. 
3.1 Schedule Progress. 
BV stated that the overall progress of work at site is very slow.  
CDM Smith in response stated that they are re-organizing their staff and 
the subcontractors to accommodate the new modifications to the project. 

Moreover, CDM Smith stated that they are currently preparing the shop 
drawing, material submittals and revised schedule for the revised design 
package; and will be submitted at the end of this month. 

Info 

Info 

CDM 
Smith 

January 29, 
2015 

3.2 Two Weeks Look Ahead. 
CDM Smith stated that their plan for the upcoming two weeks will be as 
follows: 

- Finalize the mechanical works for the conveyance system.  
- Working on submitted list of submittals.  
- Finalize the pending VOR’s.  

Info 

4 

PM #26 Submittals. 
4.1 Submittals. 
BV reminded CDM Smith that they shall submit the following submittals: 
- Revised CPM. 
- Revised Method Statement. 
- Revised Quality Plan & Safety Plan.  
- Revised organization chart as part of revised Quality Plan.  
- Materials Submittals.  
- Final layout for the coordinates of site.  
CDM Smith stated that they are working to submit the above.   

CDM 
Smith ASAP 

West Bank/Gaza INP II Program Office     Black & Veatch Special Projects Corp 
Black & Veatch Special Projects Corp        6601 College Boulevard 
Louis Building Ras Al-Tahuna Street ,  
Al Bireh, Palestine 

       Overland Park, Kansas 66211 USA  
        Fax: +1 913 458 6535 

Tel : + 970 (2) 294 7800, Fax: +970 (0) 240 2288   Tel : +1 913 458 2900 
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West Bank/Gaza INP II 

5 

PM #26 Financial. 
BV reminded CDM Smith to finalize all pending VOR’s ASAP. CDM 

Smith 
ASAP 

6 

PM #01 Reports. 
6.1 Monthly Report. 
No issues were reported under this item. Info 

PM #01 
6.2 Daily Joint Report. 
No issues were reported under this item. 

Info 

End of Minutes 

West Bank/Gaza INP II Program Office     Black & Veatch Special Projects Corp 
Black & Veatch Special Projects Corp        6601 College Boulevard 
Louis Building Ras Al-Tahuna Street ,  
Al Bireh, Palestine 

       Overland Park, Kansas 66211 USA  
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Tel : + 970 (2) 294 7800, Fax: +970 (0) 240 2288   Tel : +1 913 458 2900 
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West Bank/Gaza INP II 

USAID WEST BANK/GAZA 
INFRASTRUCTURE NEEDS PROGRAM INPII 

TO 13-00006, QABATIYA WELL PROJECT (QBW) 
BI-WEEKLY PROGRESS MEETING AGENDA #27 

  Date: 

  Thursday; January 15, 2015 

Timing: 
12:00 PM – 01:00 PM 

Location: 

   Primary Field Office 
   Al Zababida, Palestine 

Attendees: 

PWA/WBWD

USAID

Black and Veatch

CDM Smith and Sub-Contractors.

Agenda: 

1. Safety & Environment.
1.1 General Site Safety. 

2. Quality.

3. Progress of Work.

3.1 Progress Update Summary by CDM Smith. 
3.2 Two Weeks Look Ahead. 
3.3 Conveyance System.   

4. Submittals.

4.1 Revised CPM. 

4.2 Coordination Shop drawings. 

4.3 Revised Method of Statement. 

5. Financial.

6. Reports.

6.1. Daily Joint Reports. 
6.2. Monthly Reports. 

7. Others.

   West Bank/Gaza INP II Program Office 
   Black & Veatch Special Projects Corp 
   Louis Building, Ras Al Tahuna Street 
   Opposite Al-Quds Bank ,Al Bireh – Palestine 
   Tel: +970 (2) 294 7800 
   Fax:+970 (2) 240 2288 

    Blac k & Veatch Special Projects Corp 
6601 College Boulevard 

Overland Park 
Kansas 66211 USA 

Tel: +1 913 458 2900 
Fax: +1 913 458 6535 
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West Bank/Gaza INP II 
Meeting Minutes 

Qabatiya Well Pump Station TO 13-00006 
Bi-Weekly Progress Meeting #28 

Date: 
Thursday January 29, 2015  
 
Timing: 
12:00 PM – 01:00 PM 

 
Location: 
Primary Field Office  
Al Zababida, Palestine 

 
Attendees:    

  
Notes Prepared by: 
Talal Atallah, Black & Veatch  
 
Purpose: 
Bi-weekly Progress Meeting for Qabatiya Well Pump Station and Conveyance System  Project– TO 13-00006; aimed to 
review progress of work, discuss project issues and provide solutions where required. 

 
We believe that these minutes accurately reflect what transpired at the meeting. Unless we are notified in writing to the contrary by 2 working 
days, the minutes will stand as written. 

 
Abbreviation List: 
ASAP: As Soon As Possible, BV: Black and Veatch, DCL: District Coordination Liaison, INFO: Information, CDM : Camp 
Dresser & McKee, PWA: Palestinian Water Authority, WBWD : West Bank Water Department, USAID: United States Agency for 
International Development, VOR: Variation Order Request, NCR: Non Compliance Report, PM: Progress Meeting, CM : Coordination 
Meeting, MOM: Minutes of Meeting, QBW: Qabatiya Well, CO: Contracting Officer, VO: Variation Order, AAUJ : Arab American 
University Jenin. DJR : Daily Joint Report.  
 
 

 
 

PWA/WBWD USAID Black and Veatch CDM Smith and Subcontractors 
--   --     Mr. Talal Atallah Mr. Ghassan Thaher 
  Mr. Murad Daoud Mr. Abed AL Rahman Baker   
  Mr. Mouhamad Bushnaq Ms. Arab Masri 
  Mr. Abdallah Odeh Mr. Yosef Alqam  
  Mr. Emad Dweikat  
  Ms. Iman Jaradat   
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West Bank/Gaza INP II 
1. Project Key Data: 

• Notice of Award                              April 02, 2013 

• Contract Signing April 02, 2013 

• Notice to Proceed May 14, 2013 

• Project  Duration 550 Days 

• Modified Project Duration 996 Days 

• Project Planned Completion Date November 14, 2014 

• Modified Completion Date February 03, 2016 

• Project Elapsed Time 626 Days (62.85%) 

• Project  Planned Overall % of Completion        NA 

• Project  Actual Overall % of Completion           18.65 % 

• Total Float (Variance Duration)                          NA 

 

2. Documents distributed at this meeting: 

• Copy of Progress Meeting Agenda #28.  
• Copy of Project Key Data. 

 
3. Documents Attached: 

• Progress Meeting Agenda #28.  
• Attendees List. 

4. Next Meeting will be rescheduled for a later date.  
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West Bank/Gaza INP II 
 
Items Discussed: 

No. Ref. Description Action By Date 

1 

PM #01 
 
 
 

Safety. 
1.1 General Site Safety. 
BV stated that safety level is satisfactory at this stage.  

 
 
 

Info 
 

 
 

2 

PM #01 
 

Quality. 
2.1 Quality of Work.  
BV advised CDM Smith to revise the method of statement, however; 
method of statement shall include sections for safety, risk and 
environmental.  

 
 

CDM 
Smith 

 

 
 

All Time 
 
 
 

New 2.2 Trench Reinstatement.  
BV stated that the 2nd layer for the trench had a settlement and shall be 
repaired immediately. Therefore, CDM Smith was requested to submit the 
repair plan for the settlement of trench accordingly.  

 
 

CDM 
Smith 

 
 

ASAP 

 
 
 
3 

 
 
 

PM #01 
 
 
 
 
 

Progress of Work. 
3.1 Schedule Progress. 
BV stated that the overall progress of work at site is still slow.  
CDM Smith stated that the progress has been limited to the repair of the 
balance tank walls and the mechanical works of chambers.  

Moreover, CDM Smith stated that they are planning to submit the 
pumping unit submittal on February 01, 2015, in parallel they are planning 
on continuing preparation of shop drawing, material submittals and 
revised schedule for the revised design package; all will be submitted 
shortly.  

 
 

Info 
 

Info 
 

 
CDM 
Smith 

 
 
 
 

 
 
 

Feb. 1, 2015 

 
 

 

3.2 Two Weeks Look Ahead. 
CDM Smith stated that their plan for the upcoming two weeks will be as 
following: 
- Continue working on submitted list of submittals.  
- Finalize the mechanical works for the conveyance system.  
- Finalize hydrostatic test pressure for 10’’ steel pipeline. 
- Continue surface repair works inside the eastern compartment of the 

balance tank. 
- Start filling water at the western compartment prior to conducting 

leakage test.  
- Start implementing and construction works for the septic and 

seepage utilities.  
  

 
Info 
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West Bank/Gaza INP II 

4 

PM #27 
 

Submittals. 
4.1 Submittals. 
BV reminded CDM Smith to submit the following urgently: 
- Revised CPM schedule.  
- Coordination Shop drawings.  
- Branding Plan. 
- Revised Method of Statement. 
CDM Smith stated that they are working to submit the above ASAP.   

 
 

CDM 
Smith 

 
 
 
 

 
 

ASAP 

5 
PM #27 
 

Financial.  
BV and CDM Smith agreed to meet and finalize the VOR issues next 
week. 

 
 

 
Next Week 

 

6 

PM #01 Reports. 
6.1 Monthly Report. 
No issues were reported under this item. 

 
 

Info 

 

PM #01 6.2 Daily Joint Report. 
No issues were reported under this item. 

 
 

Info 

 
 

 
End of Minutes 
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West Bank/Gaza INP II 

USAID WEST BANK/GAZA 
INFRASTRUCTURE NEEDS PROGRAM INPII 

TO 13-00006, QABATIYA WELL PROJECT (QBW) 
BI-WEEKLY PROGRESS MEETING AGENDA #28 

  Date: 

  Thursday; January 29, 2015 

Timing: 
12:00 PM – 01:00 PM 

Location: 

   Primary Field Office 
   Al Zababida, Palestine 

Attendees: 

• PWA/WBWD

• USAID

• Black and Veatch

• CDM Smith and Sub-Contractors.

Agenda: 

1. Safety & Environment.
1.1 General Site Safety. 

2. Quality.

2.1 Trench Reinstatement. 

3. Progress of Work.

3.1 Progress Update Summary by CDM Smith. 
3.2 Two Weeks Look Ahead. 
3.3 Hydro Static Test.  

4. Submittals.
4.1 Revised CPM. 
4.2 Coordination Shop drawings. 
4.3 Revised Method of Statement. 
4.4 Branding Plan.  

5. Financial.

6. Reports.
6.1. Daily Joint Reports. 
6.2. Monthly Reports. 

7. Others.

    West Bank/Gaza INP II Program Office     Black & Veatch Special Projects Corp 
   Black & Veatch Special Projects Corp 6601 College Boulevard 
   Louis Building, Ras Al Tahuna Street 
   Opposite Al-Quds Bank ,Al Bireh – Palestine 

Overland Park 
Kansas 66211 USA 

   Tel: +970 (2) 294 7800 Tel: +1 913 458 2900 
   Fax:+970 (2) 240 2288 Fax: +1 913 458 6535 
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Task Order 00006 - Qabatiya Well, Pump 
Station and Conveyance 

Appendix



USAID/West Bank-Gaza-AID-296-TO-13-00006
Qabatiya Well Pump Station Conveyance Pipeline

Submittal Log

Submittal # Submittal Name
Date Submitted To 

Client
Date Returned 
From Engineer

Status Review Days

SUB-13-00006-QBW-116B Structural Shop Drawing for Living Quarters 25/01/2015

SUB-13-00006-QBW-127B Living Quarter - Mechanical Shop Drawing 25/01/2015

SUB-13-00006-QBW-133B Structural Shop Drawing for Septic Tank 18/01/2015 26/01/2015 C 8

SUB-13-00006-QBW-172B Living Quarter (lighting, power and security systems) 25/01/2015 27/01/2015 C 2

SUB-13-00006-QBW-402B Test report on concrete compressive strength for  the foundation of the remaining western retaning wall  (28day 
result).Ref:M/1412/409a) 22/01/2015 22/01/2015 A 0

SUB-13-00006-QBW-403A Monthly QC\QA and Safety Plan updates for December 2014 04/01/2015 05/01/2015 B 1

SUB-13-00006-QBW-404A Monthly update Environmental Monitoring and Mitigation plan for December 2014 04/01/2015 05/01/2015 A 1

SUB-13-00006-QBW-405A Up date risk management plan for December 2014 04/01/2015 05/01/2015 B 1

SUB-13-00006-QBW-406A Updated Submittal Registry (up to 31 December  2014) 05/01/2015 14/01/2015 B 9

SUB-13-00006-QBW-407A Qabatiya well pump station –Site Layout 18/01/2015 27/01/2015 C 9

SUB-13-00006-QBW-408A concrete delivery tickets for the remaining part of the western remaining wall”. 19/01/2015 20/01/2015 E 1

SUB-13-00006-QBW-409A Test report on concrete compressive strength for western retaning wall (7day result).Ref:M/1501/115) 26/01/2015 26/01/2015 B 0

SUB-13-00006-QBW-410A Method Statement for Construction of Septic & Seepage Tanks 28/01/2015

SUB-13-00006-QBW-411A Revised Construction Method Statement 28/01/2015

SUB-13-00006-QBW-412A Welding Visual Inspection Report for the conveyance system including all welding  works inside constructed chambers 29/01/2015

Retracted   29/1/2015

Retracted   29/1/2015



Task Order 00006 - Qabatiya Well, Pump 
Station and Conveyance 

Appendix



Invoice # Invoiced amount
Cumulative

amount
BOQ amount

New BOQ (BOQ
& VOs)

Remaining Amount
Date Received

by B&V
Invoice Status COR

1 261,286.00$ 261,286.00$ 6,858,760.00$ $ 6,597,474.00$ 7/18/2013 Paid Anan Masri

2 64,720.88$ 326,006.88$ 6,858,760.00$ 6,932,686.51$ 6,606,679.63$ 12/1/2013 Paid Anan Masri
3 514,208.49$ 840,215.37$ 6,858,760.00$ 7,167,166.03$ 6,326,950.66$ 1/19/2014 Paid Anan Masri
4 248,893.01$ 1,089,108.38$ 6,858,760.00$ 7,167,166.03$ 6,078,057.65$ 3/6/2014 Paid Anan Masri
5 139,266.38$ 1,228,374.76$ 6,858,760.00$ 7,167,166.03$ 5,938,791.27$ 6/1/2014 Paid Anan Masri
6 121,525.77$ 1,349,900.53$ 6,858,760.00$ 7,167,166.03$ 5,817,265.50$ 8/20/2014 Paid Anan Masri
7 118,835.85$ 1,468,736.38$ 6,858,760.00$ 7,045,989.41$ 5,577,253.03$ 29/10/2014 Paid Anan Masri

Qabatiya Well Pump Station and Conveyance System

USAID WESR BANK/GAZA
INFRASTRUCTURE NEEDS Program

INVOICES LOG SHEET
January 31, 2015

TASK ORDER NO. : AID 294 TO 13 00006



Task Order 00006 - Qabatiya Well, Pump 
Station and Conveyance 

Appendix



RFI No. Description submitted 
Date to CMC

Date Returned 
from CMC

Days to 
complet

Review Days

RFI-00006-QBW-074 Chlorination system 11/01/2015
RFI-00006-QBW-075 Qabatiya production well-As Built Drawing 11/01/2015
RFI-00006-QBW-076 Roof Beam Detail 27/01/2015
RFI-00006-QBW-077 Mechanical Valves and fitting for well site 28/01/2015

USAID Contract No.:  AID-294-I-00-12-00001 
TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well Pump Station And Conveyance System
Request For Information Log



Task Order 00006 - Qabatiya Well, Pump 
Station and Conveyance 

Appendix



Sub-project or Activity Name: Qabatiya Well Pump Station and Conveyance System

Month Year Management Engineers Skilled Labor Unskilled Labor Other

May 2013 86.88 44.13 0.00 0.00 2.50 133.50 6
June 2013 125.25 50.88 3.63 0.00 0.00 179.75 8
July 2013 114.75 44.00 79.25 46.00 16.63 300.63 13

August 2013 93.38 72.63 0.00 22.00 0.00 188.00 8
September 2013 127.13 179.00 72.38 32.13 3.75 414.38 17

Total of FY 2013 1216.25 51

October 2013 124.63 179.13 88.63 39.13 8.13 439.63 18
November 2013 101.25 172.63 49.13 36.50 0.00 359.50 15
December 2013 109.00 164.38 139.25 67.13 0.00 479.75 20

January 2014 105.13 174.25 205.00 166.88 7.88 659.13 28
February 2014 102.63 190.00 193.00 211.63 42.13 739.38 31

March 2014 114.00 207.25 129.50 122.38 21.13 594.25 25
April 2014 115.50 233.13 78.38 79.13 0.00 506.13 21
May 2014 105.63 173.38 213.88 112.88 0.00 605.75 25
June 2014 107.00 150.38 151.13 117.50 6.00 532.00 22
July 2014 81.50 65.00 16.75 114.88 0.50 278.63 12

August 2014 112.25 100.50 131.25 215.63 4.13 563.75 24
September 2014 107.13 78.63 207.88 94.75 4.13 492.50 21

Total of FY 2014 6250.38 263

October 2014 84.00 61.50 190.13 184.75 0.00 520.38 21.86
November 2014 110.75 59.75 195.38 184.75 11.38 562.00 23.61
December 2014 127.63 50.88 195.38 244.13 5.38 623.38 26.19

January 2015 95.25 95.13 148.75 69.50 6.88 415.50 17.46

PERIOD TO: 1/31/2015

CONTRACTOR: CDM Smith

Date
Total Job 

Days

No of Full Time 
Equivalent (FTE) Jobs 

in the Month*
Notes of Comments

Site Staff Job Days**

PERIOD FROM: 5/14/2013

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. :AID-294-I-00-12-00001

Temproray Job Days Summary Report

TASK ORDER NO. : AID-294-TO-13-00006
Qabatiya Well Pump Station and Conveyance System

Task Order Name: To-13-00006

F:\projects\Monthly Geo-MIS Man-days -12-2014.xlsx Page 1 of 1
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CDM Smith
Arab Brothers

Site Group
CDM Smith

Arab Brothers
Site Group

CDM Smith
Arab Brothers 8 16 8

Site Group
CDM Smith 8 8 8 8 8

Arab Brothers 16 8 8 8 8 32 8 8
Site Group

CDM Smith 8 8 8 8 8
Arab Brothers 16 8 8 8 8 32 8 16
January 8, 1900

CDM Smith 8 8
Arab Brothers 5 5 8 5 25 5 20 5

Site Group
CDM Smith 8 8 8 8

Arab Brothers
Site Group

CDM Smith 8 8 8
Arab Brothers

Site Group
January 8, 2015 3 0 0 0 0

January 7, 2015 3 1 0 0 0

January 6, 2015 0 3 4.375 3.5 0.625

January 5, 2015 5 4 6 3 0

January 4, 2015 5 4 6 2 0

January 3, 2015 1 0 2 1 0

0

January 2, 2015 0 0 0 0 0
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January 1, 2015 0 0 0 0

DATE Name of Contractor 
/Subcontractor

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. :AID-294-I-00-12-00001
TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well Pump Station and Conveyance System
Temproray Job Days Report

Skilled labor Unskilled labor Other 

Task Order Name: TO-13-00006
Sub-project or Activity Name: Qabatiya Well Pump Station and Conveyance System
CONTRACTOR:CDM Smith
SUBCONTRACTOR(s): Arab Brothers
Site Group CO. LTD
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/Subcontractor

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers Skilled labor Unskilled labor Other 

CDM Smith
Arab Brothers

Site Group
CDM Smith 8 8 8 8

Arab Brothers
Site Group

CDM Smith 8 8 8 8 8
Arab Brothers 11 3 3 8

Site Group
CDM Smith 8 8 8 8 8 8

Arab Brothers 16 8 8 8 80 8
Site Group

CDM Smith 8 8 8 8 8
Arab Brothers 16 8 8 88 8

Site Group
CDM Smith 8 8 8 8 8 8

Arab Brothers 16 8 8 8 88 8 16 8
Site Group

CDM Smith 8 8 8 8 8
Arab Brothers 16 8 8 8 54 16

Site Group
CDM Smith

Arab Brothers
Site Group

CDM Smith 8 8 8 8
Arab Brothers 12 4 8 4 8 88 4 24 4

Site Group
CDM Smith 8 8 8 8 8 8

Arab Brothers 16 8 8 8 8 72 16 8
Site Group

CDM Smith 8 8 8 8 8
Arab Brothers 16 8 8 8 8 72 8 24

Site Group
CDM Smith 8 8 8 8

Arab Brothers 16 8 8 8 80 24
Site Group

CDM Smith 8 8 8
Arab Brothers 16 8 8 8 8 80 24

Site Group
CDM Smith 8 8 8 8 8

Arab Brothers 5 5 8 8 5 18 24
Site Group

CDM Smith
Arab Brothers

Site Group
CDM Smith 8 8 8 8 8 4 8

Arab Brothers 8 8 40 24
Site Group

CDM Smith 8 8 8 8 8 8
Arab Brothers 11 8 8 8 40 24

Site Group
January 25, 2015 4.375 5 5 4 0

January 24, 2015 3 4 5.5 4 0

January 23, 2015 0 0 0 0 0

January 22, 2015 3.625 4 2.875 4 0

January 21, 2015 3 4 11 4 0

January 20, 2015 4 4 10 4 0

January 19, 2015 4 6 10 4 0

January 18, 2015 5 6 9 3 1

January 17, 2015 3.5 5 11.5 3 0.5

January 16, 2015 0 0 0 0 0

January 15, 2015 5 4 6.75 3 0

January 14, 2015 5 5 12 3 1

January 13, 2015 5 3 11 2 0

January 12, 2015 5 5 10 2 0

January 11, 2015 4.375 3 0 1 0

January 10, 2015 3 0 0 1 0

January 9, 2015 0 0 0 0 0
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/Subcontractor

Site Staff Job Days **
Worker/Classification (Hours) Man-days*

Management Engineers Skilled labor Unskilled labor Other 

CDM Smith 8 9 8 8 8 8
Arab Brothers 16 8 8 8 8 40 8 24 8

Site Group
CDM Smith 9 9 8 8 8 8

Arab Brothers 4 8 8 8 40 8 24 8
Site Group

CDM Smith 8 8 8 8 8 8
Arab Brothers 14 8 8 8 8 40 8 24 8

Site Group
CDM Smith 8 8 8 8 8

Arab Brothers 6 6 8 6 8 20 6 24 6
Site Group

CDM Smith
Arab Brothers

Site Group
CDM Smith 8 8 8 8 8 8

Arab Brothers 8 8 32 4 8
Site Group

Total of Month 169.00 162.00 184.00 247.00 231.00 168.00 104.00 0.00 0.00 3.00 87.00 168.00 34.00 1081.00 75.00 0.00 168.00 388.00 55.00 0.00 95.25 95.13 148.75 69.50 6.88

* Total Man-days = Total 
Hours / 8
 ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Electrical Engineer:(Telecomm Department Director,TS&CC Director, Solution Engineer, Senior Software Engineer)

Skilled Labor: Senior Project Technician

Project engineer:(Survey Engineer, Site Engineer)

Skilled Labor  : Certified welding Inspector, Welder's assistant.

January 31, 2015 3 4 4.5 2 0

January 30, 2015 0 0 0 0 0

January 29, 2015 3.75 5 3.25 4 0.75

January 28, 2015 4.75 6 6 4 1

January 27, 2015 3.75 5 6 4 1

January 26, 2015 5.125 6 6 4 1
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IR No. Description submitted Date to CMC Inspection Date Degree

IR-1300006-QBW-236B
Inspection external shuttering for remaining part PF western retaining wall in preparation for steel 
reinforcement of the same .attached drawing

15/01/2015 15/01/2015 A

IR-1300006-QBW-238A
casting concrete for the retaining wall in the western side type (E&F ) of the balance tank, see the 
attached

18/01/2015 19/01/2015 A

IR-1300006-QBW-239A Inspection for  the monthly environmental check list for December 2014 19/01/2015 19/01/2015 A

IR-1300006-QBW-240A
Inspection for the installation of different mechanical valve and fittings inside the constructed chambers 
along the conveyance system. Total number of chambers are eleven (11).

28/01/2015 28/01/2015 C

IR-1300006-QBW-241A Inspection for pressure test for the conveyance system 29/01/2015 29/01/2015 C

USAID Contract No.:  AID-294-I-00-12-00001 
TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well Pump Station And Conveyance System
Inspection Request
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Station and Conveyance 
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VO NO. Description Submitted Date to CMC Date Returned from CMC

VO 00006 QBW 001 Time Extention 9/9/2013 9/20/2013
VO 00006 QBW 002 Roackfill layer Under the Balancing tank 10/9/2013 10/30/2013

VO 00006 QBW 003 Construction of Retaining Wall around the Balancing Tank 11/26/2013 12/3/2013

VO 00006 QBW 004 Substitution of Pipe Zone Backfill material (Bedding Materials), Mechanical Changes in the Conveyance Pipeline
Connection Chambers, Change the staging Area, Change in the Mobilization and New Definitive Project Quantities

08/24/2014 20/10/2014

USAID Contract No.:  AID-294-I-00-12-00001
TASK ORDER NO. : AID-294-TO-13-00006

Qabatiya Well, Pump Station and Conveyance System
Varition Order  Log



Task Order 00006 - Qabatiya Well, 
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Backhoe 1/4/2015 JCB 2011
Concrete Mixer 1/4/2015 DAF 1998

Water Tank 1/4/2015 Mercedes 1974
Backhoe 1/5/2015 JCB 2011

Compactor 1/5/2015
Water Tank 1/5/2015 Mercedes 1974

Backhoe 1/6/2015 JCB 2011
Concrete Mixer 1/18/2015 DAF 1998
Concrete Pump 1/18/2015 Volvo 2010

USAID Contract No.: AID-294-I-00-12-00001
Task Order No.: AID-294-TO-13-00006

Qabatiaya Well Pump Station And Conveyqance System
Equipment List- January 2015
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Activity ID Activity Name Original
Duration

Start Finish Total Float Performance %
Complete

Schedule %
Complete

Budgeted Total
Cost

BL Project Total
Cost

1.1.2.2.2015 Baseline Schedule 996 14-May-13 A 03-Feb-16 0 17.6% 17.6% $10,709,994.34 $10,709,994.34

MilestonesMilestones 996 14-May-13 A 03-Feb-16 0 0% 0% $0.00 $0.00

General MilestonesGeneral Milestones 996 14-May-13 A 03-Feb-16 0 0% 0% $0.00 $0.00
MS00110 Start Date NTP 0 14-May-13 A 100% 100% $0.00 $0.00
MS00120 Completion Project 0 03-Feb-16 0 0% 0% $0.00 $0.00

Intermediate MilestonesIntermediate Milestones 996 14-May-13 A 03-Feb-16 0 0% 0% $0.00 $0.00
IMS00030 Start Mobilization Phase 0 14-May-13 A 100% 100% $0.00 $0.00
IMS00040 Finish Mobilization Phase 0 25-Jun-13 A 100% 100% $0.00 $0.00
IMS00050 Start Pre Construction Submittals Phase 0 14-May-13 A 100% 100% $0.00 $0.00
IMS00051 Finish Pre Construction Submittals Phase 0 25-Sep-13 A 100% 100% $0.00 $0.00
IMS00052 Start Material  Submittals 0 19-Jun-13 A 100% 100% $0.00 $0.00
IMS00053 Finish Material  Submittals 0 29-Jun-15 159 0% 0% $0.00 $0.00
IMS00055 Start Procurement Phase 0 26-Aug-14 A 100% 100% $0.00 $0.00
IMS00056 Finish Procurement Phase 0 12-Jan-16 18 0% 0% $0.00 $0.00
IMS00060 Start Construction Phase 0 19-Jun-13 A 100% 100% $0.00 $0.00
IMS00065 Finish Construction Phase 0 03-Feb-16 0 0% 0% $0.00 $0.00
IMS00075 Start Well Pump Electromechanical Works 0 05-Dec-15 57 0% 0% $0.00 $0.00
IMS00080 Finish Well Pump Electromechanical Works 0 02-Feb-16 1 0% 0% $0.00 $0.00
IMS00085 Start Structural Works 0 16-Sep-13 A 100% 100% $0.00 $0.00
IMS00100 Finish Structural Works 0 28-Jan-16 6 0% 0% $0.00 $0.00
IMS00140 Start convience pipeline Construction works 0 04-Sep-13 A 100% 100% $0.00 $0.00
IMS00150 Finish conveyance pipeline works 0 06-Feb-15 362 0% 0% $0.00 $0.00
IMS00160 Start Demobilization Phase 0 02-Feb-16 2 0% 0% $0.00 $0.00
IMS00170 Finish Demobilization Phase 0 03-Feb-16 0 0% 0% $0.00 $0.00

Coordination with PWA & EngCoordination with PWA & Engineer Before Construction Phase 30 14-May-13 A 18-Jun-13 A 0% 0% $0.00 $0.00

A7720 Coordination with PWA & Engineer beforte start Construction Worrk 30 14-May-13 A 18-Jun-13 A 100% 100% $0.00 $0.00

MobilizationMobilization 36 14-May-13 A 25-Jun-13 A 100% 100% $261,286.00 $261,286.00

MOBL100 Install security features 7 14-May-13 A 21-May-13 A 100% 100% $0.00 $0.00
MOBL110 Establish Safety Program 15 14-May-13 A 30-May-13 A 100% 100% $0.00 $0.00
MOBL120 Storage Yard 7 22-May-13 A 29-May-13 A 100% 100% $0.00 $0.00
MOBL130 Temporary Construction Facilities 7 22-May-13 A 29-May-13 A 100% 100% $0.00 $0.00
MOBL140 Install  Project Sign 7 30-May-13 A 08-Jun-13 A 100% 100% $0.00 $0.00
MOBL150 IT ,Mechanical & Electrical Equipments Installation 6 30-May-13 A 05-Jun-13 A 100% 100% $0.00 $0.00
MOBL160 Provide temporary Parking areas 7 09-Jun-13 A 16-Jun-13 A 100% 100% $0.00 $0.00
MOBL180 CMC Offices & Furniture 8 17-Jun-13 A 25-Jun-13 A 100% 100% $0.00 $0.00
MOBL190 Contractor Offices & Furniture 8 17-Jun-13 A 25-Jun-13 A 100% 100% $261,286.00 $261,286.00

SubmittalsSubmittals 995 14-May-13 A 02-Feb-16 1 0% 0% $102,327.20 $102,327.20

Pre-Construction SubmittalsPre-Construction Submittals 135 14-May-13 A 25-Sep-13 A 0% 0% $0.00 $0.00
PCS-100 Prepare & submit Bank Guarantee Certificate & Insurance 13 14-May-13 A 28-May-13 A 100% 100% $0.00 $0.00
PCS-110 Approval of bank Guarantee & Insurance 0 04-Jun-13 A 100% 100% $0.00 $0.00
PCS-120 Prepare & submit Submittals Schedule 11 14-May-13 A 26-May-13 A 100% 100% $0.00 $0.00
PCS-130 Approval of Submittals Schedule 0 11-Jun-13 A 100% 100% $0.00 $0.00
PCS-140 Prepare & submit  General Construction Method Statement 40 14-May-13 A 30-Jun-13 A 100% 100% $0.00 $0.00
PCS-150 Approval of  General Construction Method Statement 0 04-Jul-13 A 100% 100% $0.00 $0.00
PCS-160 Prepare & submit List of Permits & Licenses 14 16-May-13 A 01-Jun-13 A 100% 100% $0.00 $0.00
PCS-170 Approval of list of Permits & Licenses 0 20-Jun-13 A 100% 100% $0.00 $0.00
PCS-180 Prepare & Submit Key Staff 10 16-May-13 A 27-May-13 A 100% 100% $0.00 $0.00
PCS-190 Approval of Key Staff 0 15-Jun-13 A 100% 100% $0.00 $0.00
PCS-200 Prepare & submit Subcontractor's Profile 10 19-May-13 A 29-May-13 A 100% 100% $0.00 $0.00
PCS-210 Approval of Subcontractor's Profile 0 17-Jun-13 A 100% 100% $0.00 $0.00
PCS-220 Prepare & submit 60 Day Plan of Operation 20 19-May-13 A 11-Jun-13 A 100% 100% $0.00 $0.00
PCS-230 Approval of 60 Day Plan of Operation 0 18-Jun-13 A 100% 100% $0.00 $0.00
PCS-240 Prepare & submit Project Permenant sign 34 21-May-13 A 30-Jun-13 A 100% 100% $0.00 $0.00
PCS-250 Approval of Project Permanent sign 0 02-Jul-13 A 100% 100% $0.00 $0.00
PCS-260 Prepare & submit Bar Chart Overview Schedule 18 21-May-13 A 11-Jun-13 A 100% 100% $0.00 $0.00
PCS-270 Approval of Bar Chart Overview Schedule 0 11-Jun-13 A 100% 100% $0.00 $0.00
PCS-280 Prepare & submit Field Office Layout 3 21-May-13 A 23-May-13 A 100% 100% $0.00 $0.00
PCS-290 Approval of Field Office Layout 0 29-May-13 A 100% 100% $0.00 $0.00
PCS-300 Prepare & Submit Environmental Mitigation Plan 41 21-May-13 A 08-Jul-13 A 100% 100% $0.00 $0.00
PCS-310 Approval of Environmental Mitigation Plan 0 10-Jul-13 A 100% 100% $0.00 $0.00
PCS-320 Prepare & submit Quality Control Plan 26 21-May-13 A 20-Jun-13 A 100% 100% $0.00 $0.00
PCS-330 Approval of Quality Control Plan 0 04-Jul-13 A 100% 100% $0.00 $0.00
PCS-340 Prepare & submit Risk Management Plan 26 21-May-13 A 20-Jun-13 A 100% 100% $0.00 $0.00
PCS-350 Approval of Risk Management Plan 0 27-Jun-13 A 100% 100% $0.00 $0.00
PCS-360 Prepare & submit Office Furniture & Equipment 11 21-May-13 A 02-Jun-13 A 100% 100% $0.00 $0.00
PCS-370 Approval of Office Furniture & Equipment 0 04-Jun-13 A 100% 100% $0.00 $0.00
PCS-380 Prepare & submit CPM Schedule & S-Curve 97 21-May-13 A 19-Sep-13 A 100% 100% $0.00 $0.00
PCS-390 Approval of CPM Schedule & S-Curve 0 25-Sep-13 A 100% 100% $0.00 $0.00
PCS-400 Prepare & Submit Delapidation Survey 24 23-May-13 A 20-Jun-13 A 100% 100% $0.00 $0.00
PCS-410 Approval of Submit Dilapidation Survey 0 24-Jun-13 A 100% 100% $0.00 $0.00
PCS-420 Prepare & submit safety Plan 18 23-May-13 A 13-Jun-13 A 100% 100% $0.00 $0.00
PCS-430 Approval of Safety Plan 0 02-Jul-13 A 100% 100% $0.00 $0.00
PCS-440 Prepare & submit Traffic Control Plan 47 23-May-13 A 21-Jul-13 A 100% 100% $0.00 $0.00
PCS-450 Approval of Traffic Control Plan 0 24-Jul-13 A 100% 100% $0.00 $0.00

Material SubmittalsMaterial Submittals 741 19-Jun-13 A 29-Jun-15 47 0% 0% $35,997.46 $35,997.46
1MATM107 Prepare & submit steel Pipes ,valves & Fittings 20 19-Jun-13 A 13-Jul-13 A 100% 100% $0.00 $0.00
2MATM095 Approval of Pipes & Fittings 0 24-Jul-13 A 100% 100% $0.00 $0.00
3MEC199 Prepare & submit Combination Air Valve Plans & sections 32 19-Jun-13 A 31-Jul-13 A 100% 100% $0.00 $0.00
4MEC189 Approval of buried flange Gate Valve -Plans & sections 0 05-Aug-13 A 100% 100% $0.00 $0.00
5MATM128 (Prepare & submit dismantling joint- Product Data & Sample) 11 01-Jul-13 A 15-Jul-13 A 100% 100% $0.00 $0.00
6MATM129 Approval of dismantling joint - Product Data & Sample 0 31-Jul-13 A 100% 100% $0.00 $0.00
7MEC189 Prepare & submit Strainer meter- Plans & sections 16 01-Jul-13 A 22-Jul-13 A 100% 100% $0.00 $0.00
8MEC199 Approval of Strainer  - Plans & sections 0 25-Jul-13 A 100% 100% $0.00 $0.00
91MATM114 Prepare & submit watrstop- Product Datat 25 01-Jul-13 A 05-Aug-13 A 100% 100% $0.00 $0.00
92MATM115 Approval of  water stop & Product Datat 0 25-Aug-13 A 100% 100% $0.00 $0.00
93MATC111 Prepare & submit Base coarse - Report 35 01-Jul-13 A 18-Aug-13 A 100% 100% $0.00 $0.00
94MATC112 Approval of Base coarse -Test Report 0 26-Aug-13 A 100% 100% $0.00 $0.00
EMATM090 Prepare & Submit Well Pump , VFDs,Transfer Switch & Step up Transformer 38 24-Dec-14 30-Jan-15 0 0% 0% $0.00 $0.00
EMATM091 Approval of  Well Pump , VFDs,Transfer Switch & Step up Transformer 0 14-Feb-15 0 0% 0% $0.00 $0.00
MATC113 Prepare & submit Concrete mix design 25 28-Jul-13 A 29-Aug-13 A 100% 100% $0.00 $0.00
MATC114 Approval of Concrete Mix Design 0 09-Sep-13 A 100% 100% $0.00 $0.00
MATE100 Prepare & submit Electrical Panels,light accesories,conduites,wires,pull box, for Disinfection & Storage Building 31 22-Jan-15 21-Feb-15 2 0% 0% $0.00 $0.00
MATE101 Approval of Electrical Panels,light accessories,conduits,wires,pull box, for Disinfection & Storage Building 0 23-Mar-15 17 0% 0% $0.00 $0.00
MATE102 Prepare & submit  Electrical motor control centers-Electrical Control Building 30 22-Feb-15 23-Mar-15 9 0% 0% $0.00 $0.00
MATE103 Approval of motor control centers-Electrical Control Building 0 22-Apr-15 9 0% 0% $0.00 $0.00
MATE104 Prepare & Submit Electrical panels for Electrical Metering building 30 24-Mar-15 22-Apr-15 40 0% 0% $0.00 $0.00
MATE107 Approval of Electrical panels for Electrical Metering building 0 22-May-15 40 0% 0% $0.00 $0.00

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

03-Feb-16, 1.2.2015  Mod (EL & 

03-Feb-16, Milestones

03-Feb-16, General Milestones
Start Date NTP, 14-May-13 A

Completion Project, 
03-Feb-16, Intermediate Mileston

Start Mobilization Phase, 14-May-13 A
Finish Mobilization Phase, 

Start Pre Construction Submittals Phase, 14-May-13 A
Finish Pre Construction Submittals Phase, 

Start Material  Submittals, 19-Jun-13 A
Finish Material  Submittals, 

Start Procurement Phase, 26-Aug-14 A
Finish Procurement Phase, 

Start Construction Phase, 19-Jun-13 A
Finish Construction Phase, 

Start Well Pump Electromechanical Works, 05-De
Finish Well Pump Electromechanic

Start Structural Works, 16-Sep-13 A
Finish Structural Works, 

Start convience pipeline Construction works, 04-Sep-13 A
Finish conveyance pipeline works, 

Start Demobilization Phase, 02-Fe
Finish Demobilization Phase, 

18-Jun-13 A, Coordination with PWA & Engineer Before Construction Phase

Coordination with PWA & Engineer beforte start Construction Worrk
25-Jun-13 A, Mobilization

Install security features
Establish Safety Program
Storage Yard
Temporary Construction Facilities

Install  Project Sign
IT ,Mechanical & Electrical Equipments Installation

Provide temporary Parking areas
CMC Offices & Furniture
Contractor Offices & Furniture

02-Feb-16, Submittals

25-Sep-13 A, Pre-Construction Submittals
Prepare & submit Bank Guarantee Certificate & Insurance

Approval of bank Guarantee & Insurance, 
Prepare & submit Submittals Schedule

Approval of Submittals Schedule, 
Prepare & submit  General Construction Method Statement
Approval of  General Construction Method Statement, 

Prepare & submit List of Permits & Licenses
Approval of list of Permits & Licenses, 

Prepare & Submit Key Staff
Approval of Key Staff, 

Prepare & submit Subcontractor's Profile
Approval of Subcontractor's Profile, 

Prepare & submit 60 Day Plan of Operation
Approval of 60 Day Plan of Operation, 

Prepare & submit Project Permenant sign
Approval of Project Permanent sign, 

Prepare & submit Bar Chart Overview Schedule
Approval of Bar Chart Overview Schedule, 

Prepare & submit Field Office Layout
Approval of Field Office Layout, 

Prepare & Submit Environmental Mitigation Plan
Approval of Environmental Mitigation Plan, 

Prepare & submit Quality Control Plan
Approval of Quality Control Plan, 

Prepare & submit Risk Management Plan
Approval of Risk Management Plan, 

Prepare & submit Office Furniture & Equipment
Approval of Office Furniture & Equipment, 

Prepare & submit CPM Schedule & S-Curve
Approval of CPM Schedule & S-Curve, 

Prepare & Submit Delapidation Survey
Approval of Submit Dilapidation Survey, 

Prepare & submit safety Plan
Approval of Safety Plan, 

Prepare & submit Traffic Control Plan
Approval of Traffic Control Plan, 

29-Jun-15, Material Submittals
Prepare & submit steel Pipes ,valves & Fittings

Approval of Pipes & Fittings, 
Prepare & submit Combination Air Valve Plans & sections
Approval of buried flange Gate Valve -Plans & sections, 

(Prepare & submit dismantling joint- Product Data & Sample)
Approval of dismantling joint - Product Data & Sample, 

Prepare & submit Strainer meter- Plans & sections
Approval of Strainer  - Plans & sections, 

Prepare & submit watrstop- Product Datat
Approval of  water stop & Product Datat, 

Prepare & submit Base coarse - Report
Approval of Base coarse -Test Report, 

Prepare & Submit Well Pump , VFDs,Transfer Switch & Step up Transformer
Approval of  Well Pump , VFDs,Transfer Switch & Step up Transformer, 

Prepare & submit Concrete mix design
Approval of Concrete Mix Design, 

Prepare & submit Electrical Panels,light accesories,conduites,wires,pull box, for Disinfection & Storage Building
Approval of Electrical Panels,light accessories,conduits,wires,pull box, for Disinfection & Storage Building, 
Prepare & submit  Electrical motor control centers-Electrical Control Building

Approval of motor control centers-Electrical Control Building, 
Prepare & Submit Electrical panels for Electrical Metering building

Approval of Electrical panels for Electrical Metering building, 

CPM Construction Schedule

Task Order 00006 - Qabatiya Well, Pump Station and Conveyance System
Revised CPM Construction Schedule

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

Start Finish Total Float Performance %
Complete

Schedule %
Complete

Budgeted Total
Cost

BL Project Total
Cost

MATE123 Prepare & submit Instrumentation (Well Systems,Balance Tank-1000 m3,Electrical and Control Building and Living Qua 30 31-Jan-15 01-Mar-15 1 0% 0% $8,658.87 $8,658.87
MATE133 Approval of Instrumentation (Well Systems,Balance Tank-1000 m3,Electrical and Control Building and Living Quarters) 0 31-Mar-15 94 0% 0% $0.00 $0.00
MATE174 Prepare & submit Control System, Hardware & Software at Electrical Control Building 30 02-Mar-15 31-Mar-15 1 0% 0% $27,338.59 $27,338.59
MATE175 Approval of Control System, Hardware & Software at Electrical Control Building 0 30-Apr-15 64 0% 0% $0.00 $0.00
MATE181 Prepare & Submit  VFDs for Booster Pumps 30 24-Mar-15 22-Apr-15 5 0% 0% $0.00 $0.00
MATE182 Approval of  VFDs for Booster Pumps 0 22-May-15 5 0% 0% $0.00 $0.00
MATE214 Prepare & submit medium voltage switchgear 30 02-Mar-15 31-Mar-15 1 0% 0% $0.00 $0.00
MATE224 Approval of medium voltage switchgear 0 30-Apr-15 1 0% 0% $0.00 $0.00
MATE234 Prepare and submit Protective Device Study 30 01-May-15 30-May-15 1 0% 0% $0.00 $0.00
MATE244 Approval of  Protective Device Study 0 29-Jun-15 1 0% 0% $0.00 $0.00
MATE245 Prepare & Submit  Step down Transformer 30 15-Feb-15 16-Mar-15 16 0% 0% $0.00 $0.00
MATE246 Approval of  Step down Transformer 0 15-Apr-15 16 0% 0% $0.00 $0.00
MATM110 Prepare & Submit  Booster pump 30 22-Feb-15 23-Mar-15 2 0% 0% $0.00 $0.00
MATM111 Approval of  Booster pump 0 22-Apr-15 2 0% 0% $0.00 $0.00
MATM121 Prepare and submit  Disinfection system including Eyewash/shower 30 22-Feb-15 23-Mar-15 46 0% 0% $0.00 $0.00
MATM131 Approval of  Disinfection system including Eyewash/shower 0 22-Apr-15 46 0% 0% $0.00 $0.00
MATM141 Prepare & Submit well pump column pipes 30 24-Mar-15 22-Apr-15 85 0% 0% $0.00 $0.00
MATM151 Approval of  well pump column pipes 0 22-May-15 85 0% 0% $0.00 $0.00
MATM161 Prepare & submit flow Control Valve (Booster Pump) 16 24-Mar-15 08-Apr-15 95 0% 0% $0.00 $0.00
MATM171 Approval of flow Control Valve ((Booster Pump)) 0 08-May-15 95 0% 0% $0.00 $0.00
MATM172 Prepare and submit Hydroponeumatic Control Bladder Tank 14 23-Apr-15 06-May-15 11 0% 0% $0.00 $0.00
MATM173 Approval of Hydroponeumatic Control Bladder Tank 0 05-Jun-15 11 0% 0% $0.00 $0.00

Post Construction SubmittalsPost Construction Submittals 36 29-Dec-15 02-Feb-16 1 0% 0% $66,329.74 $66,329.74
POSS-010 Prepare & Submit O&M for Qabatiya Well Pump & Conveyance pipeline 14 29-Dec-15 13-Jan-16 1 0% 0% $26,239.00 $26,239.00
POSS-020 Approval of O&M for Qabatiya Well Pump & Conveyance pipeline 0 31-Jan-16 3 0% 0% $0.00 $0.00
POSS-030 Prepare & Submit As Built Drawings 14 29-Dec-15 13-Jan-16 1 0% 0% $0.00 $0.00
POSS-040 Approval of As Built Drawings 0 31-Jan-16 3 0% 0% $0.00 $0.00
POSS-050 Prepare & Submit final acceptance certificate 14 29-Dec-15 13-Jan-16 1 0% 0% $0.00 $0.00
POSS-060 Approval of  final acceptance certificate 0 31-Jan-16 3 0% 0% $0.00 $0.00
POSS-070 Prepare & submit warranties (to USAID) 14 30-Dec-15 14-Jan-16 1 0% 0% $0.00 $0.00
POSS-080 Approval of warranties (to USAID) 0 01-Feb-16 2 0% 0% $0.00 $0.00
POSS-090 Prepare & submit release of liens & Waiver of debts & claims letter against the government 14 30-Dec-15 14-Jan-16 1 0% 0% $0.00 $0.00
POSS-100 Approval of release of liens & Waiver of debts & claims letter against the government 0 01-Feb-16 2 0% 0% $0.00 $0.00
POSS-110 Prepare & submit Final Report 14 30-Dec-15 14-Jan-16 1 0% 0% $0.00 $0.00
POSS-120 Approval of Final Report 0 01-Feb-16 2 0% 0% $0.00 $0.00
POSS-130 Prepare & submit Training completion documents 14 31-Dec-15 16-Jan-16 1 0% 0% $40,090.74 $40,090.74
POSS-140 Approval of Training completion documents 0 02-Feb-16 1 0% 0% $0.00 $0.00
POSS-150 Prepare & submit clearance certificate from local entities 14 31-Dec-15 16-Jan-16 1 0% 0% $0.00 $0.00
POSS-160 Approval of clearance certificate from local entities 0 02-Feb-16 1 0% 0% $0.00 $0.00

ProcurementProcurement 870 26-Aug-13 A 12-Jan-16 1 89.52% 89.52% $445,611.40 $445,611.40

Conveyance Pipe and fitingsConveyance Pipe and fitings 121 26-Aug-13 A 24-Dec-13 A 100% 100% $398,924.00 $398,924.00
PROC100 Order of conveyance Pipes & fitings 1 26-Aug-13 A 26-Aug-13 A 100% 100% $0.00 $0.00
PROC102 Manufacture the conveyance Pipes & fitings 74 27-Aug-13 A 19-Dec-13 A 100% 100% $0.00 $0.00
PROC104 Deliver & Inspection of the conveyance Pipes & fitings 2 22-Dec-13 A 24-Dec-13 A 100% 100% $398,924.00 $398,924.00

Yard- Pressure PipingYard- Pressure Piping 138 27-Dec-14 13-May-15 228 0% 0% $0.00 $0.00
PROC107 Order of Pressure Piping 3 27-Dec-14 29-Dec-14 188 0% 0% $0.00 $0.00
PROC108 Manufacture of Pressure Piping 70 30-Dec-14 06-May-15 154 0% 0% $0.00 $0.00
PROC110 Deliver & Inspection of  Pressure Piping 4 10-May-15 13-May-15 154 0% 0% $0.00 $0.00

Yard - Gravity PipingYard - Gravity Piping 138 27-Dec-14 13-May-15 214 0% 0% $0.00 $0.00
PROC145 Order of Gravity Piping 3 27-Dec-14 29-Dec-14 188 0% 0% $0.00 $0.00
PROC146 Manufacture the Gravity Piping 70 30-Dec-14 06-May-15 144 0% 0% $0.00 $0.00
PROC185 Deliver & Inspection of  Gravity Piping 4 10-May-15 13-May-15 144 0% 0% $0.00 $0.00

Submersible Pump & VFDsSubmersible Pump & VFDs 317 15-Feb-15 28-Dec-15 0 0% 0% $0.00 $0.00
PROC111 Donation Number Process 45 15-Feb-15 12-Apr-15 0 0% 0% $0.00 $0.00
PROC112 Order of Well Pump & VFDs 7 15-Feb-15 21-Feb-15 0 0% 0% $0.00 $0.00
PROC113 Manufacture of Well Pump & VFDs 210 22-Feb-15 19-Sep-15 0 0% 0% $0.00 $0.00
PROC114 Shipment of Well Pump & VFDs 84 20-Sep-15 12-Dec-15 0 0% 0% $0.00 $0.00
PROC115 Delivery & Inspection of Well Pump & VFDs 12 13-Dec-15 28-Dec-15 0 0% 0% $0.00 $0.00

Booster PumpsBooster Pumps 218 23-Apr-15 26-Nov-15 0 0% 0% $0.00 $0.00
PROC116 Donation Number Process 45 23-Apr-15 15-Jun-15 1 0% 0% $0.00 $0.00
PROC117 Order process of Booster Pumps 2 23-Apr-15 25-Apr-15 1 0% 0% $0.00 $0.00
PROC118 Manufacture Process of Booster Pumps 154 26-Apr-15 26-Sep-15 1 0% 0% $0.00 $0.00
PROC119 Shipment Process of Booster Pumps 55 27-Sep-15 20-Nov-15 1 0% 0% $0.00 $0.00
PROC120 Deliver & Inspection of  Booster Pumps 5 22-Nov-15 26-Nov-15 0 0% 0% $0.00 $0.00

VFDs for Booster PumpVFDs for Booster Pump 214 23-May-15 22-Dec-15 6 0% 0% $0.00 $0.00
PROC305 Donation Number Process 45 23-May-15 16-Jul-15 5 0% 0% $0.00 $0.00
PROC315 Order process of VFDs for Pump 2 23-May-15 24-May-15 5 0% 0% $0.00 $0.00
PROC325 Manufacture Process of  VFDs for Pump 150 25-May-15 21-Oct-15 6 0% 0% $0.00 $0.00
PROC335 Shipment Process of  VFDs for Pump 55 22-Oct-15 15-Dec-15 6 0% 0% $0.00 $0.00
PROC345 Deliver & Inspection of  VFDs for Pump 5 16-Dec-15 22-Dec-15 4 0% 0% $0.00 $0.00

Hydroponeumatic TankHydroponeumatic Tank 165 06-Jun-15 17-Nov-15 9 0% 0% $0.00 $0.00
PROC121 Donation Number Process 45 06-Jun-15 02-Aug-15 10 0% 0% $0.00 $0.00
PROC122 Order of Hydroponeumatic Tank 2 06-Jun-15 07-Jun-15 10 0% 0% $0.00 $0.00
PROC123 Manufacture of Hydroponeumatic Tank 126 08-Jun-15 11-Oct-15 11 0% 0% $0.00 $0.00
PROC124 Shipment of Hydroponeumatic Tank 30 12-Oct-15 10-Nov-15 11 0% 0% $0.00 $0.00
PROC125 Deliver & Inspection of  Hydroponeumatic Tank 5 11-Nov-15 17-Nov-15 7 0% 0% $0.00 $0.00

MCC's & MV SwitchgearMCC's & MV Switchgear 209 23-May-15 17-Dec-15 6 0% 0% $0.00 $0.00
PROC126 Donation Number Process 45 23-May-15 16-Jul-15 33 0% 0% $0.00 $0.00
PROC127 Order Of MCC's and MV Switchgear 2 23-May-15 24-May-15 33 0% 0% $0.00 $0.00
PROC128 Manufacture of MCC's and MV Switchgear 105 30-Jun-15 12-Oct-15 5 0% 0% $0.00 $0.00
PROC129 Shipment of MCC's and MV Switchgear 60 13-Oct-15 11-Dec-15 5 0% 0% $0.00 $0.00
PROC130 Deliver & Inspection of  MCC's and MV Switchgear 5 13-Dec-15 17-Dec-15 4 0% 0% $0.00 $0.00

Step Down TransformerStep Down Transformer 272 16-Apr-15 12-Jan-16 1 0% 0% $0.00 $0.00
PROC255 Donation Number Process 45 16-Apr-15 08-Jun-15 18 0% 0% $0.00 $0.00
PROC265 Order of Instrumentation & Control Equipment 14 16-Apr-15 02-May-15 49 0% 0% $0.00 $0.00
PROC275 Manufacture of Instrumentations & Control Equipment 105 30-Jun-15 12-Oct-15 1 0% 0% $0.00 $0.00
PROC285 Shipment of Instrumentation & Control Equipment 90 13-Oct-15 10-Jan-16 1 0% 0% $0.00 $0.00
PROC295 Deliver & Inspection of  Instrumentations & Control Equipment 2 11-Jan-16 12-Jan-16 1 0% 0% $0.00 $0.00

Control System( Hardware & SoftwControl System( Hardware & Software) 118 23-May-15 17-Sep-15 102 0% 0% $0.00 $0.00
PROC131 Donation Number Process 45 23-May-15 16-Jul-15 35 0% 0% $0.00 $0.00
PROC132 Order of Hardware and Software 2 23-May-15 24-May-15 84 0% 0% $0.00 $0.00
PROC133 Manufacture of Hardware and Software 84 25-May-15 16-Aug-15 102 0% 0% $0.00 $0.00
PROC134 Shipment of Hardware and Software 30 17-Aug-15 15-Sep-15 102 0% 0% $0.00 $0.00
PROC135 Deliver & Inspection of Hardware and Software 2 16-Sep-15 17-Sep-15 67 0% 0% $0.00 $0.00

InstrumentsInstruments 179 23-May-15 18-Nov-15 41 0% 0% $46,687.40 $46,687.40
PROC136 Donation Number Process 45 23-May-15 16-Jul-15 35 0% 0% $0.00 $0.00
PROC137 Order of  Instruments 2 16-Jul-15 21-Jul-15 35 0% 0% $0.00 $0.00
PROC138 Manufacture of   Instruments 84 21-Jul-15 13-Oct-15 41 0% 0% $46,687.40 $46,687.40

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

Prepare & submit Instrumentation (Well Systems,Balance Tank-1000 m3,Electrical and Control Building and Living Quarters)
Approval of Instrumentation (Well Systems,Balance Tank-1000 m3,Electrical and Control Building and Living Quarters),
Prepare & submit Control System, Hardware & Software at Electrical Control Building

Approval of Control System, Hardware & Software at Electrical Control Building, 
Prepare & Submit  VFDs for Booster Pumps

Approval of  VFDs for Booster Pumps, 
Prepare & submit medium voltage switchgear

Approval of medium voltage switchgear, 
Prepare and submit Protective Device Study

Approval of  Protective Device Study, 
Prepare & Submit  Step down Transformer

Approval of  Step down Transformer, 
Prepare & Submit  Booster pump

Approval of  Booster pump, 
Prepare and submit  Disinfection system including Eyewash/shower

Approval of  Disinfection system including Eyewash/shower, 
Prepare & Submit well pump column pipes

Approval of  well pump column pipes, 
Prepare & submit flow Control Valve (Booster Pump)

Approval of flow Control Valve ((Booster Pump)), 
Prepare and submit Hydroponeumatic Control Bladder Tank

Approval of Hydroponeumatic Control Bladder Tank, 
02-Feb-16, Post Construction Sub

Prepare & Submit O&M for Qabatiya W
Approval of O&M for Qabatiya Wel

Prepare & Submit As Built Drawings
Approval of As Built Drawings, 

Prepare & Submit final acceptance certi
Approval of  final acceptance certifi

Prepare & submit warranties (to USAID
Approval of warranties (to USAID)

Prepare & submit release of liens & Wa
Approval of release of liens & Waiv

Prepare & submit Final Report
Approval of Final Report, 

Prepare & submit Training completion 
Approval of Training completion do

Prepare & submit clearance certificate 
Approval of clearance certificate fr

12-Jan-16, Procurement

24-Dec-13 A, Conveyance Pipe and fitings
Order of conveyance Pipes & fitings

Manufacture the conveyance Pipes & fitings
Deliver & Inspection of the conveyance Pipes & fitings

13-May-15, Yard- Pressure Piping
Order of Pressure Piping

Manufacture of Pressure Piping
Deliver & Inspection of  Pressure Piping
13-May-15, Yard - Gravity Piping

Order of Gravity Piping
Manufacture the Gravity Piping

Deliver & Inspection of  Gravity Piping
28-Dec-15, Submersible Pump & VFDs

Donation Number Process
Order of Well Pump & VFDs

Manufacture of Well Pump & VFDs
Shipment of Well Pump & VFDs

Delivery & Inspection of Well Pump & VFDs
26-Nov-15, Booster Pumps

Donation Number Process
Order process of Booster Pumps

Manufacture Process of Booster Pumps
Shipment Process of Booster Pumps

Deliver & Inspection of  Booster Pumps
22-Dec-15, VFDs for Booster Pump

Donation Number Process
Order process of VFDs for Pump

Manufacture Process of  VFDs for Pump
Shipment Process of  VFDs for Pump

Deliver & Inspection of  VFDs for Pump
17-Nov-15, Hydroponeumatic Tank

Donation Number Process
Order of Hydroponeumatic Tank

Manufacture of Hydroponeumatic Tank
Shipment of Hydroponeumatic Tank

Deliver & Inspection of  Hydroponeumatic Tank
17-Dec-15, MCC's & MV Switchgear

Donation Number Process
Order Of MCC's and MV Switchgear

Manufacture of MCC's and MV Switchgear
Shipment of MCC's and MV Switchgear

Deliver & Inspection of  MCC's and MV Switchg
12-Jan-16, Step Down Transformer

Donation Number Process
Order of Instrumentation & Control Equipment

Manufacture of Instrumentations & Control Equipment
Shipment of Instrumentation & Control E
Deliver & Inspection of  Instrumentations

17-Sep-15, Control System( Hardware & Software)
Donation Number Process

Order of Hardware and Software
Manufacture of Hardware and Software

Shipment of Hardware and Software
Deliver & Inspection of Hardware and Software

18-Nov-15, Instruments
Donation Number Process

Order of  Instruments
Manufacture of   Instruments

CPM Construction Schedule

Task Order 00006 - Qabatiya Well, Pump Station and Conveyance System
Revised CPM Construction Schedule

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

Start Finish Total Float Performance %
Complete

Schedule %
Complete

Budgeted Total
Cost

BL Project Total
Cost

PROC139 Shipment of   Instruments 30 13-Oct-15 12-Nov-15 41 0% 0% $0.00 $0.00
PROC140 Deliver & Inspection of Instruments 4 12-Nov-15 18-Nov-15 28 0% 0% $0.00 $0.00

Well Pump Column PipesWell Pump Column Pipes 139 23-May-15 08-Oct-15 88 0% 0% $0.00 $0.00
PROC225 Order of Well Pump Column Pipes 2 23-May-15 24-May-15 69 0% 0% $0.00 $0.00
PROC235 Manufacture of Well Pump Column Pipes 74 25-May-15 06-Sep-15 60 0% 0% $0.00 $0.00
PROC236 Shipment  of Well Pump Column Pipes 20 07-Sep-15 26-Sep-15 91 0% 0% $0.00 $0.00
PROC245 Deliver & Inspection of Well Pump Column Pipes 7 27-Sep-15 08-Oct-15 61 0% 0% $0.00 $0.00

Disinfection System including EyeDisinfection System including Eyewash/shower 181 23-Apr-15 20-Oct-15 42 0% 0% $0.00 $0.00
PROC195 Order of Disinfection  System 1 23-Apr-15 23-Apr-15 38 0% 0% $0.00 $0.00
PROC205 Manufacture the Disinfection  System 118 26-Apr-15 18-Oct-15 30 0% 0% $0.00 $0.00
PROC215 Deliver & Inspection the Disinfection  System 2 19-Oct-15 20-Oct-15 30 0% 0% $0.00 $0.00

Control ValveControl Valve 109 09-May-15 25-Aug-15 95 0% 0% $0.00 $0.00
A7730 Order of flow Control Valve (Booster Pump) 2 09-May-15 10-May-15 95 0% 0% $0.00 $0.00
A7740 Manufacture the flow Control Valve(Booster Pump) 100 11-May-15 18-Aug-15 95 0% 0% $0.00 $0.00
A7750 Shipmet the flow Control Valve(Booster Pump) 5 19-Aug-15 23-Aug-15 95 0% 0% $0.00 $0.00
A7760 Deliver & Inspection the  flow Control Valve (Booster Pump) 2 24-Aug-15 25-Aug-15 95 0% 0% $0.00 $0.00

Construction PhaseConstruction Phase 960 19-Jun-13 A 03-Feb-16 0 12.61% 12.61% $9,710,446.37 $9,710,446.37

Civil & Electro-Mechanical WorksCivil & Electro-Mechanical Works 960 19-Jun-13 A 03-Feb-16 0 8.61% 8.61% $9,032,522.13 $9,032,522.13

Existing Well Pump Works 1st PhaExisting Well Pump Works 1st Phase 531 11-Jul-13 A 24-Dec-14 A 100% 100% $174,006.06 $174,006.06
WPD-002 Remove Existing Well Pumping Unit 1 11-Jul-13 A 13-Jul-13 A 100% 100% $35,422.65 $35,422.65
WPD-003 Straightness test 1 14-Jul-13 A 15-Jul-13 A 100% 100% $34,801.20 $34,801.20
WPD-004 Return Existing Well Pumping Unit 3 15-Jul-13 A 19-Jul-13 A 100% 100% $35,422.65 $35,422.65
WPD-012 Step and Constant Rate Pumping Test 6 24-Oct-13 A 30-Oct-13 A 100% 100% $55,930.50 $55,930.50
WPD-013 Well Water Testing 2 24-Oct-13 A 26-Oct-13 A 100% 100% $12,429.06 $12,429.06
WPD-018 Develop and Submit Well Reports to Engineer and obtain approval of final tests and surveys 10 03-Dec-13 A 21-Dec-13 A 100% 100% $0.00 $0.00
WPD-028 Engineers Evaluation to the findings and perform design modifications 115 03-Dec-13 A 27-Mar-14 A 100% 100% $0.00 $0.00
WPD-038 Redesign and USAID Approval 0 24-Dec-14 A 100% 0% $0.00 $0.00

1000m3 Balance Tank1000m3 Balance Tank 940 19-Jun-13 A 14-Jan-16 20 69.61% 69.61% $633,273.35 $633,273.35
Construction SubmittalsConstruction Submittals 224 19-Jun-13 A 28-Jan-14 A 0% 0% $0.00 $0.00

Materials SubmittalsMaterials Submittals 141 19-Jun-13 A 06-Nov-13 A 0% 0% $0.00 $0.00
MATC105 Prepare & submit form work & shuttering-Product Data & Suppliers 45 19-Jun-13 A 18-Aug-13 A 100% 100% $0.00 $0.00
MATC106 Approval of form work & shuttering-Product Data & Suppliers 0 29-Aug-13 A 100% 100% $0.00 $0.00
MATC109 Prepare & submit Steel Reinforcement-Data Sheets & Certificates 85 19-Jun-13 A 03-Oct-13 A 100% 100% $0.00 $0.00
MATC110 Approval of Steel Reinforcement-Data Sheets & Certificates 0 09-Oct-13 A 100% 100% $0.00 $0.00
MATC133 Prepare & submit Epoxy Insulation materials 67 19-Jun-13 A 12-Sep-13 A 100% 100% $0.00 $0.00
MATC134 Approval of Epoxy insulation materials 0 24-Sep-13 A 100% 100% $0.00 $0.00
MATM104 Prepare & submit pipes and fittings for Balance Tank 21 14-Sep-13 A 07-Oct-13 A 100% 100% $0.00 $0.00
MATM105 Approval of pipes and fittings for Balance Tank 0 06-Nov-13 A 100% 100% $0.00 $0.00

Shop Drawing SubmittalsShop Drawing Submittals 163 19-Aug-13 A 28-Jan-14 A 0% 0% $0.00 $0.00
CS100 Prepare & Submit Survey Layout & Sections 7 19-Aug-13 A 26-Aug-13 A 100% 100% $0.00 $0.00
CS101 Approval of Survey Layout & Sections 0 28-Aug-13 A 100% 100% $0.00 $0.00
CS132 Prepare & submit balance tank  shop drawings -structural details 28 19-Aug-13 A 19-Sep-13 A 100% 100% $0.00 $0.00
CS133 Approval of balance tank shop drawings-structural details 0 30-Sep-13 A 100% 100% $0.00 $0.00
ELC118 Prepare & submit Balance tank details drawings 91 14-Sep-13 A 15-Jan-14 A 100% 100% $0.00 $0.00
ELC119 Approval of  Balance tank details drawings 0 28-Jan-14 A 100% 100% $0.00 $0.00
MEC100 Prepare & Submit Shop Drawing of Balance Tank fittings 10 10-Oct-13 A 24-Oct-13 A 100% 100% $0.00 $0.00
MEC101 Approval of Shop Drawing of  Balance Tank fittings 0 04-Nov-13 A 100% 100% $0.00 $0.00

Balance Tank Civil WorksBalance Tank Civil Works 578 16-Sep-13 A 16-Apr-15 292 97.34% 97.34% $451,413.93 $451,413.93
First Phase Structural & ConFirst Phase Structural & Concrete works 41 16-Sep-13 A 05-Nov-13 A 100% 100% $97,267.43 $97,267.43

BT-010 Mobilization of the existing living quarters 4 16-Sep-13 A 19-Sep-13 A 100% 100% $1,513.65 $1,513.65
BT-020 Demolition of the existing living quarters 2 21-Sep-13 A 22-Sep-13 A 100% 100% $6,559.76 $6,559.76
BT-030 Excavation the existing land 2 23-Sep-13 A 24-Sep-13 A 100% 100% $60,285.65 $60,285.65
BT-040 Clearing and site preparation 2 23-Sep-13 A 24-Sep-13 A 100% 100% $5,247.50 $5,247.50
BT-050 Site Grading 3 23-Sep-13 A 25-Sep-13 A 100% 100% $7,465.38 $7,465.38
BT-060 Excavation leveling for the base slab 6 29-Sep-13 A 05-Oct-13 A 100% 100% $4,185.50 $4,185.50
BT-060-New Item Supply & Furnish 50cm thickness of rockfill under the foundation of balancing Tank- 6 layers 14 21-Oct-13 A 05-Nov-13 A 100% 100% $12,010.00 $12,010.00

Seconed Phase Structural & Seconed Phase Structural & Concrete Works 429 12-Feb-14 A 16-Apr-15 292 96.61% 96.61% $354,146.50 $354,146.50
BT-069-New Item Supply & Furnish 50cm thickness of rockfill under the foundation of balancing Tank- the last two layers 19 12-Feb-14 A 02-Mar-14 A 100% 100% $32,427.00 $32,427.00
BT-070 Supply & spread 25cm B/C layer with compaction test & under ground piping (perforated pipes) 39 06-Mar-14 A 29-Apr-14 A 100% 100% $5,588.91 $5,588.91
BT-090 Concrete Casting & Curing B200 under balance tank 1 30-Apr-14 A 30-Apr-14 A 100% 100% $7,558.40 $7,558.40
BT-100 Form/Steel Rebars for Base Slab/Installing Water Stop 16 04-May-14 A 21-May-14 A 100% 100% $40,867.02 $40,867.02
BT-110 Concrete Casting & Curing for Foundation / Base Slab 1 21-May-14 A 21-May-14 A 100% 100% $73,468.80 $73,468.80
BT-150 Form/Steel Rebars for walls & columns 148 04-May-14 A 09-Nov-14 A 100% 100% $41,457.62 $41,457.62
BT-160 Casting Concrete for walls & columns 134 21-May-14 A 10-Nov-14 A 100% 100% $107,983.29 $107,983.29
BT-190 Form/Steel Rebars for Roof Slab 13 17-Nov-14 A 03-Dec-14 A 100% 100% $5,050.98 $5,050.98
BT-200 Concrete Casting & Curing for Elevated Roof Slab & Mechanical Finishing 1 03-Dec-14 A 03-Dec-14 A 100% 100% $22,959.00 $22,959.00
BT-210 Deshuttering for Slab,Curing & Cleaning balance tank 3 17-Dec-14 A 24-Dec-14 A 100% 100% $4,775.47 $4,775.47
BT-211 Initial Testing (1st Stage) for Water Tightness 20 24-Dec-14 21-Jan-15 187 0% 0% $0.00 $0.00
BT-221 Backfilling Works 10 06-Apr-15 16-Apr-15 239 0% 0% $12,010.00 $12,010.00

Finishing worksFinishing works 369 09-Oct-14 A 14-Jan-16 17 0% 0% $3,935.85 $3,935.85
BT-230 Tie roads remove/repair for external walls 10 09-Oct-14 A 07-Jan-15 164 60% 100% $0.00 $0.00
BT-240 Tie roads remove/repair for internal walls 10 09-Oct-14 A 07-Jan-15 164 70% 100% $0.00 $0.00
BT-250 Apply Polyamide Epoxy Surfaces System 102 (Internal Walls) & Base 20 08-Jan-15 03-Feb-15 164 0% 0% $1,967.92 $1,967.92
BT-260 Apply  Polyurethane Surfaces System 11 for External Walls & Roof Slab 10 04-Jan-16 14-Jan-16 17 0% 0% $1,967.92 $1,967.92

Metal Fabricated WorksMetal Fabricated Works 9 04-Feb-15 14-Feb-15 164 0% 0% $39,529.05 $39,529.05
BT-270 Internal &External Ladder For balance tank 4 04-Feb-15 08-Feb-15 164 0% 0% $7,527.31 $7,527.31
BT-280 Water Level Indicator 5 09-Feb-15 14-Feb-15 164 0% 0% $7,527.31 $7,527.31
BT-290 Roof Hand Rail & Sideman Way 5 09-Feb-15 14-Feb-15 164 0% 0% $9,419.80 $9,419.80
BT-300 Supply And Install Roof Steel Cover 4 09-Feb-15 12-Feb-15 164 0% 0% $7,527.31 $7,527.31
BT-310 Supply And Install Roof Air Vents 5 09-Feb-15 14-Feb-15 164 0% 0% $7,527.31 $7,527.31

Mechanical WorksMechanical Works 44 21-Feb-15 05-Apr-15 285 0% 0% $124,225.46 $124,225.46
BT-320  Installation Of Inlet, Pipes In The Yard 10 21-Feb-15 03-Mar-15 164 0% 0% $2,606.84 $2,606.84
BT-330  Installation Of Outlet Pipes In The Yard 10 22-Feb-15 04-Mar-15 164 0% 0% $2,606.84 $2,606.84
BT-340  Installation Of Wash Out In The Yard 10 23-Feb-15 07-Mar-15 164 0% 0% $5,213.69 $5,213.69
BT-350 Installation Of Flanged Flab & Over Flow In The Yard 10 24-Feb-15 08-Mar-15 164 0% 0% $29,432.04 $29,432.04
BT-360 Supply &Installation of Inlet & Outlet Fittings 10 09-Mar-15 19-Mar-15 164 0% 0% $5,213.69 $5,213.69
BT-370 Supply &Installation of washout & Overflow Fittings 10 21-Mar-15 31-Mar-15 164 0% 0% $5,213.69 $5,213.69
BT-400 Installation of all other mechanical equipment, including mixer, flow meter, control valve and isolation valves 5 01-Apr-15 05-Apr-15 285 0% 0% $73,938.66 $73,938.66

Electrical & Instrumentation woElectrical & Instrumentation works 553 20-May-14 A 23-Nov-15 70 10% 10% $14,169.06 $14,169.06
BT-380 Earthing works Part 1 3 20-May-14 A 22-May-14 A 100% 100% $1,416.91 $1,416.91
BT-390 Cables & Electricity Supply & Installation (Power Services 380 Volt,3 Phase) 5 24-Dec-14 29-Dec-14 306 0% 0% $4,250.72 $4,250.72
BT-430 Process Control and Instrumentation 10 19-Sep-15 03-Oct-15 96 0% 0% $4,250.72 $4,250.72
BT-431 Lightning works 20 04-Nov-15 23-Nov-15 70 0% 0% $4,250.72 $4,250.72
BT-441 Earthing works Part 2 5 06-Apr-15 10-Apr-15 291 0% 0% $0.00 $0.00

Balance TestBalance Test 5 18-Nov-15 23-Nov-15 60 0% 0% $0.00 $0.00
BT-440 Balance Tank Test 5 18-Nov-15 23-Nov-15 60 0% 0% $0.00 $0.00

Retaining Wall WorksRetaining Wall Works 539 23-Sep-13 A 15-Mar-15 323 78.17% 78.17% $196,697.80 $196,697.80
Retaining Wall Works- Type E (PRetaining Wall Works- Type E (P1 East, P1 West, North) 116 23-Sep-13 A 08-Mar-14 A 100% 100% $118,018.68 $118,018.68

New Item-RW7730 Excavation & Rock Back Filling 6 23-Sep-13 A 29-Sep-13 A 100% 100% $11,347.95 $11,347.95
New Item-RW7750 Lab Test 1 24-Sep-13 A 24-Sep-13 A 100% 100% $4,539.18 $4,539.18

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

Shipment of   Instruments
Deliver & Inspection of Instruments

08-Oct-15, Well Pump Column Pipes
Order of Well Pump Column Pipes

Manufacture of Well Pump Column Pipes
Shipment  of Well Pump Column Pipes

Deliver & Inspection of Well Pump Column Pipes
20-Oct-15, Disinfection System including Eyewash/shower

Order of Disinfection  System
Manufacture the Disinfection  System
Deliver & Inspection the Disinfection  System

25-Aug-15, Control Valve
Order of flow Control Valve (Booster Pump)

Manufacture the flow Control Valve(Booster Pump)
Shipmet the flow Control Valve(Booster Pump)
Deliver & Inspection the  flow Control Valve (Booster Pump)

03-Feb-16, Construction Phase

03-Feb-16, Civil & Electro-Mechan
24-Dec-14 A, Existing Well Pump Works 1st Phase

Remove Existing Well Pumping Unit
Straightness test
Return Existing Well Pumping Unit

Step and Constant Rate Pumping Test
Well Water Testing

Develop and Submit Well Reports to Engineer and obtain approval of final tests and surveys
Engineers Evaluation to the findings and perform design modifications

Redesign and USAID Approval, 24-Dec-14 A
14-Jan-16, 1000m3 Balance Tank

28-Jan-14 A, Construction Submittals
06-Nov-13 A, Materials Submittals

Prepare & submit form work & shuttering-Product Data & Suppliers
Approval of form work & shuttering-Product Data & Suppliers, 

Prepare & submit Steel Reinforcement-Data Sheets & Certificates
Approval of Steel Reinforcement-Data Sheets & Certificates, 

Prepare & submit Epoxy Insulation materials
Approval of Epoxy insulation materials, 

Prepare & submit pipes and fittings for Balance Tank
Approval of pipes and fittings for Balance Tank, 

28-Jan-14 A, Shop Drawing Submittals
Prepare & Submit Survey Layout & Sections
Approval of Survey Layout & Sections, 

Prepare & submit balance tank  shop drawings -structural details
Approval of balance tank shop drawings-structural details, 

Prepare & submit Balance tank details drawings
Approval of  Balance tank details drawings, 

Prepare & Submit Shop Drawing of Balance Tank fittings
Approval of Shop Drawing of  Balance Tank fittings, 

16-Apr-15, Balance Tank Civil Works
05-Nov-13 A, First Phase Structural & Concrete works

Mobilization of the existing living quarters
Demolition of the existing living quarters
Excavation the existing land
Clearing and site preparation
Site Grading

Excavation leveling for the base slab
Supply & Furnish 50cm thickness of rockfill under the foundation of balancing Tank- 6 layers

16-Apr-15, Seconed Phase Structural & Concrete Works
Supply & Furnish 50cm thickness of rockfill under the foundation of balancing Tank- the last two layers

Supply & spread 25cm B/C layer with compaction test & under ground piping (perforated pipes)
Concrete Casting & Curing B200 under balance tank

Form/Steel Rebars for Base Slab/Installing Water Stop
Concrete Casting & Curing for Foundation / Base Slab

Form/Steel Rebars for walls & columns
Casting Concrete for walls & columns

Form/Steel Rebars for Roof Slab
Concrete Casting & Curing for Elevated Roof Slab & Mechanical Finishing

Deshuttering for Slab,Curing & Cleaning balance tank
Initial Testing (1st Stage) for Water Tightness

Backfilling Works
14-Jan-16, Finishing works

Tie roads remove/repair for external walls
Tie roads remove/repair for internal walls

Apply Polyamide Epoxy Surfaces System 102 (Internal Walls) & Base
Apply  Polyurethane Surfaces System 1

14-Feb-15, Metal Fabricated Works
Internal &External Ladder For balance tank

Water Level Indicator
Roof Hand Rail & Sideman Way
Supply And Install Roof Steel Cover
Supply And Install Roof Air Vents

05-Apr-15, Mechanical Works
 Installation Of Inlet, Pipes In The Yard
 Installation Of Outlet Pipes In The Yard
 Installation Of Wash Out In The Yard
Installation Of Flanged Flab & Over Flow In The Yard

Supply &Installation of Inlet & Outlet Fittings
Supply &Installation of washout & Overflow Fittings
Installation of all other mechanical equipment, including mixer, flow meter, control valve and isolation valves

23-Nov-15, Electrical & Instrumentation works
Earthing works Part 1

Cables & Electricity Supply & Installation (Power Services 380 Volt,3 Phase)
Process Control and Instrumentation

Lightning works
Earthing works Part 2

23-Nov-15, Balance Test
Balance Tank Test

15-Mar-15, Retaining Wall Works
08-Mar-14 A, Retaining Wall Works- Type E (P1 East, P1 West, North)

Excavation & Rock Back Filling
Lab Test

CPM Construction Schedule

Task Order 00006 - Qabatiya Well, Pump Station and Conveyance System
Revised CPM Construction Schedule

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

Start Finish Total Float Performance %
Complete

Schedule %
Complete

Budgeted Total
Cost

BL Project Total
Cost

New Item-RW7760 Blinding Concrete 1 02-Dec-13 A 02-Dec-13 A 100% 100% $12,104.48 $12,104.48
New Item-RW7770 R.W Base Steel Rebars 5 03-Dec-13 A 08-Dec-13 A 100% 100% $9,078.36 $9,078.36
New Item-RW7780 R.W Base Concrete Casting 1 09-Dec-13 A 09-Dec-13 A 100% 100% $15,130.60 $15,130.60
New Item-RW7790 R.W Base Concrete Curing 2 09-Dec-13 A 17-Dec-13 A 100% 100% $6,808.77 $6,808.77
New Item-RW7800 External Wall Formwork 13 21-Dec-13 A 08-Jan-14 A 100% 100% $6,808.77 $6,808.77
New Item-RW7810 Wall Steel Rebar 37 23-Dec-13 A 20-Feb-14 A 100% 100% $10,591.42 $10,591.42
New Item-RW7820 Internal Wall Formwork 13 30-Jan-14 A 19-Feb-14 A 100% 100% $7,565.30 $7,565.30
New Item-RW7830 Wall Concrete Casting 1 22-Feb-14 A 22-Feb-14 A 100% 100% $18,913.25 $18,913.25
New Item-RW7840 Wall concrete Curing 33 02-Jan-14 A 24-Feb-14 A 100% 100% $4,539.18 $4,539.18
New Item-RW7850 Back Filling at Required Depth 15 12-Feb-14 A 08-Mar-14 A 100% 100% $10,591.42 $10,591.42

Retaining Wall Works- Type E&FRetaining Wall Works- Type E&F (P2 East) 316 15-Jan-14 A 15-Mar-15 264 89.47% 89.47% $28,748.14 $28,748.14
New Item-RW7860 Excavation Works 2 15-Jan-14 A 16-Jan-14 A 100% 100% $756.53 $756.53
New Item-RW7880 Blinding Concrete 1 20-Jan-14 A 20-Jan-14 A 100% 100% $1,513.06 $1,513.06
New Item-RW7890 Base Steel  Rebars &Formwork 5 21-Jan-14 A 27-Jan-14 A 100% 100% $2,269.59 $2,269.59
New Item-RW7900 Base Concrete Casting 1 29-Jan-14 A 29-Jan-14 A 100% 100% $5,295.71 $5,295.71
New Item-RW7910 Base Concrete Curing 2 01-Feb-14 A 02-Feb-14 A 100% 100% $756.53 $756.53
New Item-RW7920 Walls Rebars & Formwork (Sec. I) 10 03-Feb-14 A 18-Feb-14 A 100% 100% $5,295.71 $5,295.71
New Item-Rw7930 Walls Rebars & Formwork (Sec. II) 3 24-Feb-14 A 27-Feb-14 A 100% 100% $3,782.65 $3,782.65
New Item-RW7940 Wall Concrete Casting (Sec. I) 1 24-Feb-14 A 24-Feb-14 A 100% 100% $1,513.06 $1,513.06
New Item-RW7950 Wall Concrete Casting (Sec. II) 1 02-Mar-14 A 02-Mar-14 A 100% 100% $4,539.18 $4,539.18
New Item-RW7960 Wall concrete Curing 6 26-Feb-14 A 06-Mar-14 A 100% 100% $0.00 $0.00
New Item-RW7970 Back Filling at Required Depth 5 10-Mar-15 15-Mar-15 264 0% 0% $3,026.12 $3,026.12

Retaining Wall Works- Type E&FRetaining Wall Works- Type E&F (P2 West) 88 11-Nov-14 A 09-Mar-15 264 49.07% 49.07% $20,426.31 $20,426.31
New Item-RW7980 Excavation Works 11 11-Nov-14 A 23-Nov-14 A 100% 100% $756.53 $756.53
New Item-RW7990 Blinding Concrete 1 03-Dec-14 A 03-Dec-14 A 100% 100% $1,513.06 $1,513.06
New Item-RW8000 Base Steel  Rebars &Formwork 7 06-Dec-14 A 15-Dec-14 A 100% 100% $2,269.59 $2,269.59
New Item-RW8010 Base Concrete Casting 1 22-Dec-14 A 22-Dec-14 A 100% 100% $5,295.71 $5,295.71
New Item-RW8020 Base Concrete Curing 4 23-Dec-14 A 25-Dec-14 295 25% 25% $756.53 $756.53
New Item-RW8030 Walls Rebars & Formwork 15 27-Dec-14 18-Jan-15 295 0% 0% $5,295.71 $5,295.71
New Item-RW8050 Wall Concrete Casting 1 19-Jan-15 19-Jan-15 295 0% 0% $1,513.06 $1,513.06
New Item-RW8070 Wall concrete Curing 3 20-Jan-15 22-Jan-15 295 0% 0% $0.00 $0.00
New Item-RW8080 Back Filling at Required Depth 5 03-Mar-15 09-Mar-15 264 0% 0% $3,026.12 $3,026.12

Retaining Wall Works- Type E &Retaining Wall Works- Type E & F (P3 East & South) 122 01-Nov-14 A 02-Mar-15 289 0% 0% $29,504.67 $29,504.67
Shop Drawing SubmittalsShop Drawing Submittals 53 01-Nov-14 A 24-Dec-14 324 0% 0% $0.00 $0.00

RW7770 Prepare & Submit Construction Shop Drawing 19 01-Nov-14 A 19-Nov-14 A 100% 100% $0.00 $0.00
RW7780 Approval Construction Shop Drawing 0 24-Dec-14 324 0% 0% $0.00 $0.00

Structural & Concrete worksStructural & Concrete works 34 28-Jan-15 02-Mar-15 289 0% 0% $29,504.67 $29,504.67
RW7790 Excavation Works 5 28-Jan-15 01-Feb-15 289 0% 0% $1,513.06 $1,513.06
RW7800 Blinding Concrete 2 02-Feb-15 03-Feb-15 289 0% 0% $3,782.65 $3,782.65
RW7810 Base Steel  Rebars &Formwork 5 04-Feb-15 08-Feb-15 289 0% 0% $3,782.65 $3,782.65
RW7820 Base Concrete Casting 2 09-Feb-15 10-Feb-15 289 0% 0% $3,782.65 $3,782.65
RW7821 Base Concrete Curing 5 11-Feb-15 15-Feb-15 304 0% 0% $756.53 $756.53
RW7830 Walls Rebars & Formwork 5 11-Feb-15 15-Feb-15 289 0% 0% $4,539.18 $4,539.18
RW7850 Wall Concrete Casting 5 16-Feb-15 20-Feb-15 289 0% 0% $4,539.18 $4,539.18
RW7860 Wall concrete Curing 5 21-Feb-15 25-Feb-15 289 0% 0% $1,513.06 $1,513.06
RW7870 Back Filling to the Required Depth 5 26-Feb-15 02-Mar-15 289 0% 0% $5,295.71 $5,295.71

Booster Pump SystemBooster Pump System 704 01-Mar-14 A 02-Feb-16 1 0.15% 0.15% $902,383.18 $902,383.18
Shop Drawing SubmittalsShop Drawing Submittals 45 23-Apr-15 06-Jun-15 137 0% 0% $0.00 $0.00

MEC104 Prepare & submit of  Mechanical Panels & sections for Booster pump station 7 23-Apr-15 30-Apr-15 110 0% 0% $0.00 $0.00
MEC105 Approval of Mechanical Panels & sections for Booster pump station 0 06-Jun-15 137 0% 0% $0.00 $0.00

Structural & Concrete worksStructural & Concrete works 281 01-Mar-14 A 08-Mar-15 174 5.4% 5.4% $24,311.73 $24,311.73
BPS-010 Clearing and site preparation 5 01-Mar-14 A 03-Mar-14 A 100% 100% $262.40 $262.40
BPS-020 Excavation the existing land 1 01-Mar-14 A 03-Mar-14 A 100% 100% $1,049.60 $1,049.60
BPS-030 Site Grading 4 15-Feb-15 19-Feb-15 174 0% 0% $494.65 $494.65
BPS-040 Excavation leveling for foundation 5 15-Feb-15 21-Feb-15 174 0% 0% $1,115.16 $1,115.16
BPS-050 Compacted base course for booster pump slab 7 15-Feb-15 23-Feb-15 174 0% 0% $267.60 $267.60
BPS-060 Foundation & slab on grade works 10 24-Feb-15 08-Mar-15 174 0% 0% $7,346.88 $7,346.88
BPS-080 Booster pump walls works 10 24-Feb-15 08-Mar-15 174 0% 0% $13,775.44 $13,775.44

Finishing worksFinishing works 318 09-Mar-15 20-Jan-16 9 0% 0% $25,517.43 $25,517.43
BPS-110 Furnish & install Structural steel and roofing including roof hatches 15 09-Mar-15 25-Mar-15 174 0% 0% $5,641.39 $5,641.39
BPS-120 Furnish & install grating,plates,embeds, ladders 10 09-Mar-15 19-Mar-15 174 0% 0% $7,543.71 $7,543.71
BPS-250 Provide pipe and structual steel external coating 3 18-Jan-16 20-Jan-16 9 0% 0% $12,332.33 $12,332.33

Mechanical WorksMechanical Works 197 07-Jun-15 02-Feb-16 1 0% 0% $830,974.88 $830,974.88
BPS-130 Furnish & Install  utility pipng  including Pipe supports, valves and Barrels 30 07-Jun-15 14-Jul-15 110 0% 0% $251,037.70 $251,037.70
BPS-140 Furnish & Install  transmition system pumps 30 28-Nov-15 31-Dec-15 1 0% 0% $346,071.71 $346,071.71
BPS-150 Furnish & Install of Portable Air Compressor & Hydroponeumatic Tank 30 28-Nov-15 31-Dec-15 1 0% 0% $231,241.57 $231,241.57
BPS-240 Clean and pressure test for utility piping 14 18-Jan-16 02-Feb-16 1 0% 0% $2,623.90 $2,623.90

Electrical & Instrumentation woElectrical & Instrumentation works 24 02-Jan-16 25-Jan-16 9 0% 0% $21,579.14 $21,579.14
BPS-190 Furnish & Install of exposed conduit 14 02-Jan-16 17-Jan-16 1 0% 0% $850.32 $850.32
BPS-200 Furnish, installation and termination of transmitions pump power cables and controls wire 14 02-Jan-16 17-Jan-16 1 0% 0% $14,365.86 $14,365.86
BPS-220 Furnish & install lights & recepticles 14 02-Jan-16 17-Jan-16 1 0% 0% $4,001.45 $4,001.45
BPS-260 Testing for all wires 5 21-Jan-16 25-Jan-16 9 0% 0% $2,361.51 $2,361.51

Septic TankSeptic Tank 90 24-Dec-14 23-Mar-15 3 0% 0% $10,247.61 $10,247.61
Material SubmittalsMaterial Submittals 37 24-Dec-14 29-Jan-15 51 0% 0% $0.00 $0.00

MATM-SPTC-010 Prepare and submit Hatches Submittal 7 24-Dec-14 30-Dec-14 49 0% 0% $0.00 $0.00
MATM-SPTC-012 Approval of Hatches Submittal 0 29-Jan-15 51 0% 0% $0.00 $0.00
MATM-SPTC-022 Prepare and submit 4'' PVC Pipes submittal 7 24-Dec-14 30-Dec-14 49 0% 0% $0.00 $0.00
MATM-SPTC-032 Approval of 4'' PVC Pipes submittal 0 29-Jan-15 51 0% 0% $0.00 $0.00

Shop Drawing SubmittalsShop Drawing Submittals 44 24-Dec-14 05-Feb-15 4 0% 0% $0.00 $0.00
CS102 Prepare & Submit Shop Drawings for Septic & Seepage Tank -Structural details 7 24-Dec-14 04-Jan-15 1 0% 0% $0.00 $0.00
CS103 Approval of Shop Drawings for Septic & Seepage Tank -structural details 0 05-Feb-15 4 0% 0% $0.00 $0.00

Structural & Concrete worksStructural & Concrete works 33 07-Feb-15 18-Mar-15 3 0% 0% $3,578.96 $3,578.96
STS-010 Clearing and site preparation 3 07-Feb-15 09-Feb-15 3 0% 0% $146.93 $146.93
STS-030 Excavation works 3 10-Feb-15 12-Feb-15 3 0% 0% $146.93 $146.93
STS-040 Sub Grade Preparation 3 14-Feb-15 16-Feb-15 3 0% 0% $38.05 $38.05
STS-050 leveling for foundation 2 17-Feb-15 19-Feb-15 3 0% 0% $111.50 $111.50
STS-060 Form/Steel Rebars for base slab 6 21-Feb-15 26-Feb-15 3 0% 0% $223.03 $223.03
STS-070 Concrete Casting & Curing for base slab 6 28-Feb-15 07-Mar-15 3 0% 0% $446.06 $446.06
STS-100 Form work and steel rebar fo walls/Septic 5 01-Mar-15 07-Mar-15 3 0% 0% $223.03 $223.03
STS-110 Concrete Casting & Curing for walls 8 08-Mar-15 16-Mar-15 3 0% 0% $446.06 $446.06
STS-140 Form/Steel Rebars for roof slab 3 02-Mar-15 04-Mar-15 6 0% 0% $223.03 $223.03
STS-150 Concrete Casting and curing  for roof slab 8 07-Mar-15 15-Mar-15 6 0% 0% $446.06 $446.06
STS-160 De-shuttering works for roof slab 1 17-Mar-15 17-Mar-15 3 0% 0% $223.03 $223.03
STS-161 Furnish & install Hatches 1 18-Mar-15 18-Mar-15 3 0% 0% $905.25 $905.25

Plumbing worksPlumbing works 1 01-Mar-15 01-Mar-15 17 0% 0% $5,501.01 $5,501.01
STS-230 Installation of all required pipes 1 01-Mar-15 01-Mar-15 17 0% 0% $5,501.01 $5,501.01

Finishing worksFinishing works 5 19-Mar-15 23-Mar-15 3 0% 0% $1,167.64 $1,167.64
STS-250 Installation all required  coating 2 19-Mar-15 21-Mar-15 3 0% 0% $1,167.64 $1,167.64
STS-260 Backfilling works 2 22-Mar-15 23-Mar-15 3 0% 0% $0.00 $0.00

Seepage TankSeepage Tank 79 24-Dec-14 12-Mar-15 14 0% 0% $3,498.94 $3,498.94

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

Blinding Concrete
R.W Base Steel Rebars
R.W Base Concrete Casting

R.W Base Concrete Curing
External Wall Formwork

Wall Steel Rebar
Internal Wall Formwork
Wall Concrete Casting
Wall concrete Curing

Back Filling at Required Depth
15-Mar-15, Retaining Wall Works- Type E&F (P2 East)

Excavation Works
Blinding Concrete

Base Steel  Rebars &Formwork
Base Concrete Casting
Base Concrete Curing

Walls Rebars & Formwork (Sec. I)
Walls Rebars & Formwork (Sec. II)

Wall Concrete Casting (Sec. I)
Wall Concrete Casting (Sec. II)
Wall concrete Curing

Back Filling at Required Depth
09-Mar-15, Retaining Wall Works- Type E&F (P2 West)

Excavation Works
Blinding Concrete

Base Steel  Rebars &Formwork
Base Concrete Casting
Base Concrete Curing

Walls Rebars & Formwork
Wall Concrete Casting
Wall concrete Curing

Back Filling at Required Depth
02-Mar-15, Retaining Wall Works- Type E & F (P3 East & South)

24-Dec-14, Shop Drawing Submittals
Prepare & Submit Construction Shop Drawing

Approval Construction Shop Drawing, 
02-Mar-15, Structural & Concrete works

Excavation Works
Blinding Concrete

Base Steel  Rebars &Formwork
Base Concrete Casting

Base Concrete Curing
Walls Rebars & Formwork
Wall Concrete Casting

Wall concrete Curing
Back Filling to the Required Depth

02-Feb-16, Booster Pump System
06-Jun-15, Shop Drawing Submittals

Prepare & submit of  Mechanical Panels & sections for Booster pump station
Approval of Mechanical Panels & sections for Booster pump station, 

08-Mar-15, Structural & Concrete works
Clearing and site preparation
Excavation the existing land

Site Grading
Excavation leveling for foundation
Compacted base course for booster pump slab

Foundation & slab on grade works
Booster pump walls works

20-Jan-16, Finishing works
Furnish & install Structural steel and roofing including roof hatches

Furnish & install grating,plates,embeds, ladders
Provide pipe and structual steel extern

02-Feb-16, Mechanical Works
Furnish & Install  utility pipng  including Pipe supports, valves and Barrels

Furnish & Install  transmition system pumps
Furnish & Install of Portable Air Compresso

Clean and pressure test for utility p
25-Jan-16, Electrical & Instrumentati

Furnish & Install of exposed conduit
Furnish, installation and termination of 
Furnish & install lights & recepticles

Testing for all wires
23-Mar-15, Septic Tank

29-Jan-15, Material Submittals
Prepare and submit Hatches Submittal

Approval of Hatches Submittal, 
Prepare and submit 4'' PVC Pipes submittal

Approval of 4'' PVC Pipes submittal, 
05-Feb-15, Shop Drawing Submittals

Prepare & Submit Shop Drawings for Septic & Seepage Tank -Structural details
Approval of Shop Drawings for Septic & Seepage Tank -structural details, 

18-Mar-15, Structural & Concrete works
Clearing and site preparation
Excavation works
Sub Grade Preparation
leveling for foundation

Form/Steel Rebars for base slab
Concrete Casting & Curing for base slab
Form work and steel rebar fo walls/Septic

Concrete Casting & Curing for walls
Form/Steel Rebars for roof slab

Concrete Casting and curing  for roof slab
De-shuttering works for roof slab
Furnish & install Hatches

01-Mar-15, Plumbing works
Installation of all required pipes

23-Mar-15, Finishing works
Installation all required  coating
Backfilling works

12-Mar-15, Seepage Tank

CPM Construction Schedule

Task Order 00006 - Qabatiya Well, Pump Station and Conveyance System
Revised CPM Construction Schedule

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

Start Finish Total Float Performance %
Complete

Schedule %
Complete

Budgeted Total
Cost

BL Project Total
Cost

Material SubmittalsMaterial Submittals 37 24-Dec-14 29-Jan-15 49 0% 0% $0.00 $0.00
MATM-SPG-010 Prepare & Submit Solid Blocks Material Submittal 7 24-Dec-14 30-Dec-14 49 0% 0% $0.00 $0.00
MATM-SPG-020 Approval of  Solid Blocks Material Submittal 0 29-Jan-15 49 0% 0% $0.00 $0.00

Shop Drawing SubmittalsShop Drawing Submittals 50 24-Dec-14 11-Feb-15 13 0% 0% $0.00 $0.00
CS153 Prepare & Submit Shop Drawings for Seepage Tank -Structural details 7 24-Dec-14 04-Jan-15 10 0% 0% $0.00 $0.00
CS163 Approval of Shop Drawings for Seepage Tank - Structural details 0 11-Feb-15 13 0% 0% $0.00 $0.00

Structural & Concrete worksStructural & Concrete works 29 12-Feb-15 12-Mar-15 14 0% 0% $3,498.94 $3,498.94
STS-271 Clearing and site preparation 3 12-Feb-15 15-Feb-15 10 0% 0% $146.93 $146.93
STS-273 Excavation works 3 16-Feb-15 19-Feb-15 10 0% 0% $188.91 $188.91
STS-274 leveling for foundation 1 21-Feb-15 21-Feb-15 10 0% 0% $111.50 $111.50
STS-275 Sub Grade Preparation 1 22-Feb-15 22-Feb-15 10 0% 0% $38.05 $38.05
STS-276 Form/Steel Rebars for Ground Beam 1 23-Feb-15 23-Feb-15 10 0% 0% $131.20 $131.20
STS-277 Concrete Casting & Curing for Ground Beam 8 24-Feb-15 04-Mar-15 10 0% 0% $131.20 $131.20
STS-278 Deshuttering Works 1 05-Mar-15 05-Mar-15 13 0% 0% $0.00 $0.00
STS-279 Backfilling Works 1 06-Mar-15 06-Mar-15 13 0% 0% $131.20 $131.20
STS-280 Blook Walls Works 4 07-Mar-15 10-Mar-15 12 0% 0% $131.20 $131.20
STS-330 Installation of approved Pre-cast roof slab 1 11-Mar-15 11-Mar-15 12 0% 0% $131.20 $131.20
STS-340 Installation of 4'' PVC pipes 1 12-Mar-15 12-Mar-15 14 0% 0% $2,357.57 $2,357.57

Living QuartersLiving Quarters 825 18-Sep-13 A 21-Dec-15 42 7.99% 7.99% $88,312.09 $88,312.09
Construction SubmittalsConstruction Submittals 159 04-Jan-15 11-Jun-15 195 0% 0% $0.00 $0.00

Materials SubmittalsMaterials Submittals 159 04-Jan-15 11-Jun-15 195 0% 0% $0.00 $0.00
MATARC-050 Prepare & submit Kitchen description 10 04-Jan-15 15-Jan-15 90 0% 0% $0.00 $0.00
MATARC-060 Approval of Kitchen description 0 23-Feb-15 303 0% 0% $0.00 $0.00
MATARC-070 Prepare & submit toilet description 10 04-Jan-15 15-Jan-15 246 0% 0% $0.00 $0.00
MATARC-080 Approval of toilet description 0 23-Feb-15 303 0% 0% $0.00 $0.00
MATARC-090 Prepare & submit electrical panels for living quarters 10 23-Apr-15 02-May-15 159 0% 0% $0.00 $0.00
MATE200 Approval of  Electrical panels for  for living quarters 0 01-Jun-15 169 0% 0% $0.00 $0.00
MATMEC210 Prepare & submit Mechanical solar heating system , HVAC and plumpig piping and fittings 10 03-May-15 12-May-15 159 0% 0% $0.00 $0.00
MATMEC212 Approval of Mechanical solar heating system , HVAC and plumpig piping and fittings 0 11-Jun-15 159 0% 0% $0.00 $0.00

Shop Drawing SubmittalsShop Drawing Submittals 51 05-Jan-15 24-Feb-15 302 0% 0% $0.00 $0.00
1CS110 Prepare & submit shop drawings for living quarters -structural details 10 05-Jan-15 18-Jan-15 25 0% 0% $0.00 $0.00
2CS111 Approval of Living quarters shop drawings-structural details 0 24-Feb-15 30 0% 0% $0.00 $0.00
ARC110 Prepare & submit Living Quarters finishes 10 05-Jan-15 18-Jan-15 48 0% 0% $0.00 $0.00
ARC111 Approval of living Quarters finishes 0 24-Feb-15 302 0% 0% $0.00 $0.00
ELC149 Prepare & submit  living quarters-Details shop drawings 10 05-Jan-15 18-Jan-15 48 0% 0% $0.00 $0.00
ELC150 Approval of  living quarters-details shop drawings 0 24-Feb-15 60 0% 0% $0.00 $0.00

Structural & Concrete worksStructural & Concrete works 630 18-Sep-13 A 09-Jun-15 158 32.85% 32.85% $21,488.37 $21,488.37
LQB-010 Clearing and site preparation 3 18-Sep-13 A 21-Sep-13 A 100% 100% $1,311.95 $1,311.95
LQB-020 Demolition of the existing building 2 21-Sep-13 A 22-Sep-13 A 100% 100% $5,247.80 $5,247.80
LQB-030 Excavation and soil Investigation 6 22-Sep-13 A 23-Sep-13 A 100% 100% $498.56 $498.56
LQB-040 Site Grading and leveling for foundation 3 24-Mar-15 26-Mar-15 3 0% 0% $1,403.79 $1,403.79
LQB-060 Form/Steel Rebars for foundation 3 28-Mar-15 30-Mar-15 3 0% 0% $1,102.04 $1,102.04
LQB-070 Concrete Casting & Curing for Foundation 9 31-Mar-15 12-Apr-15 3 0% 0% $3,857.14 $3,857.14
LQB-080 Deshuttering and coating 4 13-Apr-15 16-Apr-15 3 0% 0% $0.00 $0.00
LQB-090 Spreading, compaction and backfilling works for basecourse layer 6 17-Apr-15 22-Apr-15 3 0% 0% $379.10 $379.10
LQB-100 Formworks/Rebar works for slab on grade 3 23-Apr-15 26-Apr-15 2 0% 0% $459.18 $459.18
LQB-110 Concrete casting and curing for slab on grade 9 27-Apr-15 06-May-15 2 0% 0% $2,295.90 $2,295.90
LQB-140 Form/Steel Rebars for walls 7 29-Apr-15 06-May-15 2 0% 0% $229.59 $229.59
LQB-150 Concrete Casting and curing for walls 9 07-May-15 18-May-15 2 0% 0% $688.77 $688.77
LQB-180 Form/Steel Rebars for Roof Slab 7 10-May-15 18-May-15 2 0% 0% $551.02 $551.02
LQB-181 Installation of Split system air conditioning unit/plumbing equipment and piping 7 10-May-15 16-May-15 4 0% 0% $708.45 $708.45
LQB-190 Concrete Casting & Curing Concrete for Slab 6 19-May-15 25-May-15 2 0% 0% $2,755.08 $2,755.08
LQB-195 Parabet Preparation works 4 26-May-15 29-May-15 157 0% 0% $0.00 $0.00
LQB-200 Deshuttering for Slab,Curing & Cleaning living quarters 10 30-May-15 09-Jun-15 127 0% 0% $0.00 $0.00

Finishing worksFinishing works 195 10-Jun-15 21-Dec-15 42 0% 0% $53,461.97 $53,461.97
LQB-208 Installation of interior CMU walls and Veneer 5 10-Jun-15 14-Jun-15 159 0% 0% $4,198.24 $4,198.24
LQB-210 Installation interior & exterior Plasters 5 07-Jul-15 13-Jul-15 127 0% 0% $10,233.21 $10,233.21
LQB-219 Installation floor tiles & base materials 5 13-Jul-15 21-Jul-15 127 0% 0% $4,591.83 $4,591.83
LQB-220 Installation Doors & windows 2 15-Dec-15 16-Dec-15 8 0% 0% $13,972.27 $13,972.27
LQB-240 Installation of all architectural elements 2 15-Dec-15 16-Dec-15 8 0% 0% $17,186.54 $17,186.54
LQB-250 Coating Works 5 17-Dec-15 21-Dec-15 42 0% 0% $3,279.88 $3,279.88

Electromechanical worksElectromechanical works 25 12-Jun-15 06-Jul-15 159 0% 0% $13,361.75 $13,361.75
LQB-209 Mechanical plumbing , HVAC and solar heating system 25 12-Jun-15 06-Jul-15 159 0% 0% $4,178.10 $4,178.10
LQB-260 Electrical cables, panels 25 12-Jun-15 06-Jul-15 159 0% 0% $9,183.65 $9,183.65

Disinfection BuilingDisinfection Builing 267 24-Mar-15 15-Dec-15 28 0% 0% $266,071.75 $266,071.75
Construction SubmittalsConstruction Submittals 49 24-Mar-15 11-May-15 226 0% 0% $0.00 $0.00

Materials SubmittalsMaterials Submittals 49 24-Mar-15 11-May-15 225 0% 0% $0.00 $0.00
MATM106 Prepare & submit pipes & fittings of Disinfection  Building 10 24-Mar-15 06-Apr-15 37 0% 0% $0.00 $0.00
MATM107 Approval of pipes & fittings for Disinfection  Building 0 11-May-15 211 0% 0% $0.00 $0.00
MATM117 Prepare & submit Exhaust fans,duct work, grilles 10 24-Mar-15 02-Apr-15 45 0% 0% $0.00 $0.00
MATM127 Approval of Exhaust fans,duct work, grilles 0 02-May-15 234 0% 0% $0.00 $0.00

Shop Drawing SubmittalsShop Drawing Submittals 49 24-Mar-15 11-May-15 226 0% 0% $0.00 $0.00
1CS104 Prepare & submit Shop Drawings of Disinfection  Building-structural details 10 24-Mar-15 06-Apr-15 13 0% 0% $0.00 $0.00
2CS105 Approval of  Shop Drawings of Disinfection  Building-structural details 0 11-May-15 16 0% 0% $0.00 $0.00
ARC126 Prepare & submit Disinfection  Building finishes 10 24-Mar-15 06-Apr-15 213 0% 0% $0.00 $0.00
ARC127 Approval of Disinfection  Building finishes 0 06-Apr-15 261 0% 0% $0.00 $0.00
ELEC123 Prepare & submit Electrical Plans & Sections for Disinfection  Building 5 24-Mar-15 28-Mar-15 43 0% 0% $0.00 $0.00
ELEC133 Approval of Electrical Plans & Sections for Disinfection  Building 0 27-Apr-15 43 0% 0% $0.00 $0.00
MEC102 Prepare & submit Mechanical Plans & Sections for Disinfection  Building 10 24-Mar-15 06-Apr-15 164 0% 0% $0.00 $0.00
MEC103 Approval of Mechanical Plans & Sections for Disinfection  Building 0 11-May-15 204 0% 0% $0.00 $0.00

Structural & Concrete worksStructural & Concrete works 59 26-May-15 23-Jul-15 123 0% 0% $26,110.33 $26,110.33
DFN-030 Excavation the existing land and soil investigation 3 26-May-15 28-May-15 2 0% 0% $813.44 $813.44
DFN-040 Site Grading and leveling for foundation 3 30-May-15 01-Jun-15 2 0% 0% $2,574.03 $2,574.03
DFN-060 Form/Steel Rebars for foundation 3 02-Jun-15 04-Jun-15 2 0% 0% $1,075.80 $1,075.80
DFN-070 Concrete Casting & Curing for Foundation 9 06-Jun-15 15-Jun-15 2 0% 0% $2,151.60 $2,151.60
DFN-100 Rebar  works for slab on grade 5 08-Jun-15 13-Jun-15 2 0% 0% $997.08 $997.08
DFN-110 Concrete Casting & Curing for slab on grade 9 14-Jun-15 24-Jun-15 2 0% 0% $1,994.16 $1,994.16
DFN-140 Form/Steel Rebars for walls 5 16-Jun-15 22-Jun-15 2 0% 0% $2,230.30 $2,230.30
DFN-150 Concrete Casting and curing for walls 9 22-Jun-15 04-Jul-15 2 0% 0% $11,151.50 $11,151.50
DFN-180 Form/Steel Rebars for Roof Slab 5 24-Jun-15 01-Jul-15 2 0% 0% $892.12 $892.12
DFN-190 Concrete Casting for Slab 1 01-Jul-15 02-Jul-15 2 0% 0% $2,230.30 $2,230.30
DFN-195 Parabet works 7 02-Jul-15 09-Jul-15 124 0% 0% $0.00 $0.00
DFN-200 Curing , Deshuttering  & Cleaning chlorination building 10 09-Jul-15 23-Jul-15 99 0% 0% $0.00 $0.00

Finishing worksFinishing works 118 23-Jul-15 15-Dec-15 8 0% 0% $49,480.83 $49,480.83
DFN-211 Installation Roofing coping/for building water tight 6 23-Jul-15 30-Jul-15 106 0% 0% $9,314.84 $9,314.84
DFN-220 Installation interior & exterior Plasters 6 30-Jul-15 06-Aug-15 106 0% 0% $8,416.79 $8,416.79
DFN-221 Installation floor tiles & base materials 3 06-Aug-15 10-Aug-15 106 0% 0% $3,739.06 $3,739.06
DFN-230 Installation hatches,fens,ladders, Grading etc. 4 10-Aug-15 15-Aug-15 106 0% 0% $11,413.97 $11,413.97
DFN-240 Installation Doors & windows 1 15-Dec-15 15-Dec-15 8 0% 0% $6,559.75 $6,559.75
DFN-270 Installation of All architectural elements 1 15-Dec-15 15-Dec-15 8 0% 0% $10,036.42 $10,036.42

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

29-Jan-15, Material Submittals
Prepare & Submit Solid Blocks Material Submittal

Approval of  Solid Blocks Material Submittal, 
11-Feb-15, Shop Drawing Submittals

Prepare & Submit Shop Drawings for Seepage Tank -Structural details
Approval of Shop Drawings for Seepage Tank - Structural details, 

12-Mar-15, Structural & Concrete works
Clearing and site preparation
Excavation works
leveling for foundation
Sub Grade Preparation
Form/Steel Rebars for Ground Beam

Concrete Casting & Curing for Ground Beam
Deshuttering Works
Backfilling Works
Blook Walls Works
Installation of approved Pre-cast roof slab
Installation of 4'' PVC pipes

21-Dec-15, Living Quarters
11-Jun-15, Construction Submittals
11-Jun-15, Materials Submittals

Prepare & submit Kitchen description
Approval of Kitchen description, 

Prepare & submit toilet description
Approval of toilet description, 

Prepare & submit electrical panels for living quarters
Approval of  Electrical panels for  for living quarters, 

Prepare & submit Mechanical solar heating system , HVAC and plumpig piping and fittings
Approval of Mechanical solar heating system , HVAC and plumpig piping and fittings, 

24-Feb-15, Shop Drawing Submittals
Prepare & submit shop drawings for living quarters -structural details

Approval of Living quarters shop drawings-structural details, 
Prepare & submit Living Quarters finishes

Approval of living Quarters finishes, 
Prepare & submit  living quarters-Details shop drawings

Approval of  living quarters-details shop drawings, 
09-Jun-15, Structural & Concrete works

Clearing and site preparation
Demolition of the existing building
Excavation and soil Investigation

Site Grading and leveling for foundation
Form/Steel Rebars for foundation

Concrete Casting & Curing for Foundation
Deshuttering and coating

Spreading, compaction and backfilling works for basecourse layer
Formworks/Rebar works for slab on grade

Concrete casting and curing for slab on grade
Form/Steel Rebars for walls

Concrete Casting and curing for walls
Form/Steel Rebars for Roof Slab
Installation of Split system air conditioning unit/plumbing equipment and piping

Concrete Casting & Curing Concrete for Slab
Parabet Preparation works

Deshuttering for Slab,Curing & Cleaning living quarters
21-Dec-15, Finishing works

Installation of interior CMU walls and Veneer
Installation interior & exterior Plasters

Installation floor tiles & base materials
Installation Doors & windows
Installation of all architectural elements

Coating Works
06-Jul-15, Electromechanical works
Mechanical plumbing , HVAC and solar heating system
Electrical cables, panels

15-Dec-15, Disinfection Builing
11-May-15, Construction Submittals
11-May-15, Materials Submittals

Prepare & submit pipes & fittings of Disinfection  Building
Approval of pipes & fittings for Disinfection  Building, 

Prepare & submit Exhaust fans,duct work, grilles
Approval of Exhaust fans,duct work, grilles, 

11-May-15, Shop Drawing Submittals
Prepare & submit Shop Drawings of Disinfection  Building-structural details

Approval of  Shop Drawings of Disinfection  Building-structural details, 
Prepare & submit Disinfection  Building finishes
Approval of Disinfection  Building finishes, 

Prepare & submit Electrical Plans & Sections for Disinfection  Building
Approval of Electrical Plans & Sections for Disinfection  Building, 

Prepare & submit Mechanical Plans & Sections for Disinfection  Building
Approval of Mechanical Plans & Sections for Disinfection  Building, 

23-Jul-15, Structural & Concrete works
Excavation the existing land and soil investigation
Site Grading and leveling for foundation
Form/Steel Rebars for foundation

Concrete Casting & Curing for Foundation
Rebar  works for slab on grade

Concrete Casting & Curing for slab on grade
Form/Steel Rebars for walls

Concrete Casting and curing for walls
Form/Steel Rebars for Roof Slab
Concrete Casting for Slab

Parabet works
Curing , Deshuttering  & Cleaning chlorination building

15-Dec-15, Finishing works
Installation Roofing coping/for building water tight

Installation interior & exterior Plasters
Installation floor tiles & base materials

Installation hatches,fens,ladders, Grading etc.
Installation Doors & windows
Installation of All architectural elements

CPM Construction Schedule

Task Order 00006 - Qabatiya Well, Pump Station and Conveyance System
Revised CPM Construction Schedule

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

Start Finish Total Float Performance %
Complete

Schedule %
Complete

Budgeted Total
Cost

BL Project Total
Cost

HVAC & Mechanical WorksHVAC & Mechanical Works 169 06-Jun-15 21-Nov-15 52 0% 0% $156,741.70 $156,741.70
DFN-280 Installation of utility Piping <110mm including pipe supports  & valves 3 06-Jun-15 08-Jun-15 141 0% 0% $8,855.55 $8,855.55
DFN-285 Furnish & install complete and operable chlorination system including pumps,tanks,drums..etc 6 21-Oct-15 27-Oct-15 34 0% 0% $24,063.93 $24,063.93
DFN-294 Installation pipes for plumping 3 28-Oct-15 31-Oct-15 34 0% 0% $0.00 $0.00
DFN-295 Applying Pressure Test 3 01-Nov-15 03-Nov-15 34 0% 0% $7,871.70 $7,871.70
DFN-370 Installation of Exhaust fans,duct work,grille 7 11-Nov-15 21-Nov-15 34 0% 0% $12,988.31 $12,988.31
DFN-390 Installation of miscellaneous plumbing components 10 11-Nov-15 20-Nov-15 53 0% 0% $102,962.21 $102,962.21

Electrical & Instrumentation woElectrical & Instrumentation works 6 04-Nov-15 10-Nov-15 34 0% 0% $28,338.12 $28,338.12
DFN-310 Furnish & installation of electrical panels 3 04-Nov-15 07-Nov-15 34 0% 0% $15,743.40 $15,743.40
DFN-330 Installation of lights,receptacles,conduit, cables wires,pull box,enclosure, lighting protection system 6 04-Nov-15 10-Nov-15 34 0% 0% $12,594.72 $12,594.72

Coating & Finishing WorksCoating & Finishing Works 7 23-Jul-15 01-Aug-15 99 0% 0% $5,400.77 $5,400.77
DFN-380 Installation and apply all required coating 7 23-Jul-15 01-Aug-15 99 0% 0% $5,400.77 $5,400.77

Electrical Metering BuildingElectrical Metering Building 844 18-Sep-13 A 09-Jan-16 25 0.4% 0.4% $251,367.43 $251,367.43
Construction SubmittalsConstruction Submittals 47 04-Apr-15 20-May-15 251 0% 0% $0.00 $0.00

Materials SubmittalsMaterials Submittals 47 04-Apr-15 20-May-15 251 0% 0% $0.00 $0.00
MATARC-010 Prepare & submit tiles data sheet 10 04-Apr-15 14-Apr-15 37 0% 0% $0.00 $0.00
MATARC-020 Approval of tiles data sheet 0 20-May-15 209 0% 0% $0.00 $0.00
MATARC-030 Prepare & submit Paint data sheet 10 04-Apr-15 14-Apr-15 176 0% 0% $0.00 $0.00
MATARC-040 Approval of Paint data sheet 0 20-May-15 222 0% 0% $0.00 $0.00
MATC135 Prepare & submit finishing details (windows,doors,painting) 10 04-Apr-15 14-Apr-15 176 0% 0% $0.00 $0.00
MATC136 Approval of  (windows,doors,painting) 0 20-May-15 217 0% 0% $0.00 $0.00
MATM160 Prepare & Submit Coatings-Product 10 04-Apr-15 14-Apr-15 205 0% 0% $0.00 $0.00
MATM170 Approval of Coatings 0 20-May-15 251 0% 0% $0.00 $0.00

Shop Drawing SubmittalsShop Drawing Submittals 47 04-Apr-15 20-May-15 200 0% 0% $0.00 $0.00
ARC118 Prepare & submit metering building finishes 10 04-Apr-15 14-Apr-15 37 0% 0% $0.00 $0.00
ARC119 Approval of  Metering building finishes 0 20-May-15 200 0% 0% $0.00 $0.00
CS118 Prepare & submit Electrical metering Building shop drawings-structural details 10 04-Apr-15 14-Apr-15 37 0% 0% $0.00 $0.00
CS119 Approval of Electrical Metering Building  shop drawings-structural details 0 20-May-15 45 0% 0% $0.00 $0.00
ELC139 Prepare & submit electrical metering building-Details shop drawings 10 04-Apr-15 14-Apr-15 51 0% 0% $0.00 $0.00
ELC140 Approval of electrical metering building-details shop drawings 0 20-May-15 65 0% 0% $0.00 $0.00
MEC150 Prepare & submi Electrical Metering Building  shop drawings-Mechanical details 10 04-Apr-15 13-Apr-15 72 0% 0% $0.00 $0.00
MEC160 Approval of Electrical Metering Building  shop drawings-Mechanical details 0 13-May-15 72 0% 0% $0.00 $0.00

Structural & Concrete worksStructural & Concrete works 739 18-Sep-13 A 27-Sep-15 60 3.12% 3.12% $32,380.17 $32,380.17
EMB-020 Demolition ,Clearing and site preparation 3 18-Sep-13 A 21-Sep-13 A 100% 100% $183.68 $183.68
EMB-030 Excavation the existing land 9 21-Sep-13 A 22-Sep-13 A 100% 100% $825.25 $825.25
EMB-040 Excavation works,Sub Grade Preparation, Site Grading and soil invetigation 3 02-Jul-15 06-Jul-15 2 0% 0% $2,095.15 $2,095.15
EMB-060 Form/Steel Rebars for foundation 9 06-Jul-15 20-Jul-15 2 0% 0% $918.37 $918.37
EMB-070 Concrete Casting & Curing for Foundation 9 20-Jul-15 30-Jul-15 2 0% 0% $4,513.12 $4,513.12
EMB-100 Steel rebar for slab on grade 9 22-Jul-15 02-Aug-15 2 0% 0% $918.36 $918.36
EMB-110 Concrete casting for slab on grade 9 02-Aug-15 12-Aug-15 2 0% 0% $4,132.62 $4,132.62
EMB-140 Form/Steel Rebars for walls 14 04-Aug-15 20-Aug-15 2 0% 0% $3,443.86 $3,443.86
EMB-150 Concrete Casting & Curing Concrete for walls 8 20-Aug-15 30-Aug-15 2 0% 0% $9,839.60 $9,839.60
EMB-180 Form/Steel Rebars for Roof Slab 10 23-Aug-15 03-Sep-15 2 0% 0% $1,377.54 $1,377.54
EMB-190 Concrete Casting & Curing for Slab 9 03-Sep-15 14-Sep-15 2 0% 0% $3,673.44 $3,673.44
EMB-195 Parabet works 5 14-Sep-15 19-Sep-15 64 0% 0% $0.00 $0.00
EMB-200 Deshuttering for Slab,Curing & Cleaning electrical metering building 4 19-Sep-15 27-Sep-15 49 0% 0% $459.18 $459.18

Finishing worksFinishing works 67 27-Sep-15 16-Dec-15 12 0% 0% $28,429.97 $28,429.97
EMB-210 Installation of interior CMU walls and Veneers 4 27-Sep-15 01-Oct-15 49 0% 0% $4,591.83 $4,591.83
EMB-215 Installation Roofing coping/for building water tight 5 01-Oct-15 07-Oct-15 49 0% 0% $3,935.85 $3,935.85
EMB-220 Installation interior & exterior Plasters 8 07-Oct-15 18-Oct-15 49 0% 0% $6,822.14 $6,822.14
EMB-225 Installation floor tiles & base materials 3 18-Oct-15 21-Oct-15 49 0% 0% $1,115.16 $1,115.16
EMB-230 Installation hatches,fens,ladders, Grading etc. 4 21-Oct-15 26-Oct-15 49 0% 0% $8,527.68 $8,527.68
EMB-240 Installation Doors & windows 2 15-Dec-15 16-Dec-15 8 0% 0% $2,387.75 $2,387.75
EMB-270 Installation of All architectural elements 2 15-Dec-15 16-Dec-15 12 0% 0% $1,049.56 $1,049.56

Electrical & Instrumentation woElectrical & Instrumentation works 139 06-Jul-15 24-Dec-15 9 0% 0% $175,732.25 $175,732.25
EMB-310 Earthing 1 06-Jul-15 07-Jul-15 141 0% 0% $0.00 $0.00
EMB-320 Installation of Utility provided equipment (Metering) 6 02-Aug-15 09-Aug-15 122 0% 0% $0.00 $0.00
EMB-330 Installation of lights cables, wires, pull box etc. 2 18-Oct-15 20-Oct-15 60 0% 0% $3,935.85 $3,935.85
EMB-340 Installation of medium voltage switch gear 6 19-Dec-15 24-Dec-15 5 0% 0% $171,796.40 $171,796.40

HVAC-PlumbingHVAC-Plumbing 13 26-Dec-15 09-Jan-16 5 0% 0% $6,297.36 $6,297.36
EMB-350 Installation of HVAC, Exhaust fans and thermostat system 13 26-Dec-15 09-Jan-16 5 0% 0% $6,297.36 $6,297.36

Coating & Finishing WorksCoating & Finishing Works 7 23-Jul-15 01-Aug-15 154 0% 0% $8,527.68 $8,527.68
EMB-360 Installation and apply all required coating 7 23-Jul-15 01-Aug-15 154 0% 0% $8,527.68 $8,527.68

Electrical  Controls Building & VauElectrical  Controls Building & Vaults 317 24-Mar-15 03-Feb-16 0 0% 0% $1,173,859.58 $1,173,859.58
Construction SubmittalsConstruction Submittals 60 24-Mar-15 22-May-15 238 0% 0% $0.00 $0.00

Material SubmittalMaterial Submittal 60 24-Mar-15 22-May-15 238 0% 0% $0.00 $0.00
MATM180 Prepare and submit HVAC System 30 24-Mar-15 22-Apr-15 197 0% 0% $0.00 $0.00
MATM190 Approval of HVAC System 0 22-May-15 197 0% 0% $0.00 $0.00
MATM200 Prepare and submit Split units 5 24-Mar-15 28-Mar-15 258 0% 0% $0.00 $0.00
MATM210 Approval of Split units submittal 5 28-Apr-15 02-May-15 258 0% 0% $0.00 $0.00
MATM220 Prepare and submit Indoor-outdoor units 5 24-Mar-15 28-Mar-15 288 0% 0% $0.00 $0.00
MATM230 Approval of Indoor-outdoor units 5 29-Mar-15 02-Apr-15 288 0% 0% $0.00 $0.00
MATM240 Prepare and submit packaged AC units 5 24-Mar-15 28-Mar-15 288 0% 0% $0.00 $0.00
MATM250 Approval of packaged AC units 5 29-Mar-15 02-Apr-15 288 0% 0% $0.00 $0.00

Shop Drawing SubmittalsShop Drawing Submittals 49 24-Mar-15 11-May-15 226 0% 0% $0.00 $0.00
1CS116 Prepare & Submit Shop Drawings of Electrical & Control Building -structural details 10 24-Mar-15 06-Apr-15 104 0% 0% $0.00 $0.00
2CS117 Approval of Electrical & Control Building shop drawings-structural details 0 11-May-15 127 0% 0% $0.00 $0.00
ARC102 Prepare & submit Electrical & control Building Finishes 10 24-Mar-15 06-Apr-15 122 0% 0% $0.00 $0.00
ARC103 Approval of Electrical & control building finishes 0 11-May-15 226 0% 0% $0.00 $0.00
ELC151 Prepare & submit electrical & control building-details shop drawings 10 24-Mar-15 06-Apr-15 122 0% 0% $0.00 $0.00
ELC158 Approval of electrical & control building-details shop drawings 0 11-May-15 152 0% 0% $0.00 $0.00
MECH160 Prepare and submit electrical & control building-Mechanical shop drawings 5 24-Mar-15 28-Mar-15 166 0% 0% $0.00 $0.00
MECH170 Approval of electrical & control building-Mechanical shop drawings 0 27-Apr-15 166 0% 0% $0.00 $0.00

Structure & Concrete worksStructure & Concrete works 70 14-Sep-15 22-Nov-15 0 0% 0% $87,675.59 $87,675.59
ECB-009 Mobilize the existing control equipments to temporary approved place by CMC 12 14-Sep-15 26-Sep-15 2 0% 0% $0.00 $0.00
ECB-020 Demolition of the existing building 2 27-Sep-15 28-Sep-15 1 0% 0% $196.79 $196.79
ECB-030 Excavation,subgrade preparation,leveling and soil investigation 4 29-Sep-15 03-Oct-15 1 0% 0% $9,802.96 $9,802.96
ECB-060 Form/Steel Rebars for foundation 3 04-Oct-15 06-Oct-15 1 0% 0% $1,102.04 $1,102.04
ECB-070 Concrete Casting & Curing for Foundation 8 07-Oct-15 17-Oct-15 1 0% 0% $5,951.02 $5,951.02
ECB-100 Rebar works for slab on grade 5 10-Oct-15 14-Oct-15 1 0% 0% $1,836.72 $1,836.72
ECB-110 Concrete Casting & Curing for slab on grade 9 17-Oct-15 26-Oct-15 1 0% 0% $8,265.24 $8,265.24
ECB-140 Form/Steel Rebars for walls 5 19-Oct-15 24-Oct-15 1 0% 0% $10,230.09 $10,230.09
ECB-150 Concrete casting and curing for walls 9 25-Oct-15 03-Nov-15 1 0% 0% $40,183.51 $40,183.51
ECB-180 Form/Steel Rebars for Roof Slab 5 27-Oct-15 01-Nov-15 1 0% 0% $2,550.42 $2,550.42
ECB-190 Concrete Casting & Curing for Slab 8 02-Nov-15 10-Nov-15 1 0% 0% $7,556.80 $7,556.80
ECB-195 Parabet Preparation works 5 11-Nov-15 15-Nov-15 1 0% 0% $0.00 $0.00
ECB-200 Deshuttering for Slab,Curing & Cleaning RSV 5 17-Nov-15 22-Nov-15 0 0% 0% $0.00 $0.00

Finishing WorksFinishing Works 27 23-Nov-15 19-Dec-15 9 0% 0% $69,861.35 $69,861.35
ECB-210 Installation of interior CMU walls and Veneers 4 23-Nov-15 26-Nov-15 0 0% 0% $9,970.82 $9,970.82
ECB-215 Installation Roofing coping/for building water tight 5 27-Nov-15 01-Dec-15 0 0% 0% $10,889.19 $10,889.19

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

21-Nov-15, HVAC & Mechanical Works
Installation of utility Piping <110mm including pipe supports  & valves

Furnish & install complete and operable chlorination system in
Installation pipes for plumping
Applying Pressure Test

Installation of Exhaust fans,duct work,grille
Installation of miscellaneous plumbing components

10-Nov-15, Electrical & Instrumentation works
Furnish & installation of electrical panels
Installation of lights,receptacles,conduit, cables wires,pull 

01-Aug-15, Coating & Finishing Works
Installation and apply all required coating

09-Jan-16, Electrical Metering Building
20-May-15, Construction Submittals
20-May-15, Materials Submittals

Prepare & submit tiles data sheet
Approval of tiles data sheet, 

Prepare & submit Paint data sheet
Approval of Paint data sheet, 

Prepare & submit finishing details (windows,doors,painting)
Approval of  (windows,doors,painting), 

Prepare & Submit Coatings-Product
Approval of Coatings, 
20-May-15, Shop Drawing Submittals

Prepare & submit metering building finishes
Approval of  Metering building finishes, 

Prepare & submit Electrical metering Building shop drawings-structural details
Approval of Electrical Metering Building  shop drawings-structural details, 

Prepare & submit electrical metering building-Details shop drawings
Approval of electrical metering building-details shop drawings, 

Prepare & submi Electrical Metering Building  shop drawings-Mechanical details
Approval of Electrical Metering Building  shop drawings-Mechanical details, 

27-Sep-15, Structural & Concrete works
Demolition ,Clearing and site preparation
Excavation the existing land

Excavation works,Sub Grade Preparation, Site Grading and soil invetigation
Form/Steel Rebars for foundation

Concrete Casting & Curing for Foundation
Steel rebar for slab on grade

Concrete casting for slab on grade
Form/Steel Rebars for walls

Concrete Casting & Curing Concrete for walls
Form/Steel Rebars for Roof Slab

Concrete Casting & Curing for Slab
Parabet works

Deshuttering for Slab,Curing & Cleaning electrical metering building
16-Dec-15, Finishing works

Installation of interior CMU walls and Veneers
Installation Roofing coping/for building water tight

Installation interior & exterior Plasters
Installation floor tiles & base materials

Installation hatches,fens,ladders, Grading etc.
Installation Doors & windows
Installation of All architectural elements

24-Dec-15, Electrical & Instrumentation work
Earthing

Installation of Utility provided equipment (Metering)
Installation of lights cables, wires, pull box etc.

Installation of medium voltage switch gear
09-Jan-16, HVAC-Plumbing
Installation of HVAC, Exhaust fans and th

01-Aug-15, Coating & Finishing Works
Installation and apply all required coating

03-Feb-16, Electrical  Controls Bu
22-May-15, Construction Submittals
22-May-15, Material Submittal

Prepare and submit HVAC System
Approval of HVAC System, 

Prepare and submit Split units
Approval of Split units submittal

Prepare and submit Indoor-outdoor units
Approval of Indoor-outdoor units

Prepare and submit packaged AC units
Approval of packaged AC units

11-May-15, Shop Drawing Submittals
Prepare & Submit Shop Drawings of Electrical & Control Building -structural details

Approval of Electrical & Control Building shop drawings-structural details, 
Prepare & submit Electrical & control Building Finishes

Approval of Electrical & control building finishes, 
Prepare & submit electrical & control building-details shop drawings

Approval of electrical & control building-details shop drawings, 
Prepare and submit electrical & control building-Mechanical shop drawings

Approval of electrical & control building-Mechanical shop drawings, 
22-Nov-15, Structure & Concrete works

Mobilize the existing control equipments to temporary approved place 
Demolition of the existing building
Excavation,subgrade preparation,leveling and soil investigation
Form/Steel Rebars for foundation

Concrete Casting & Curing for Foundation
Rebar works for slab on grade

Concrete Casting & Curing for slab on grade
Form/Steel Rebars for walls

Concrete casting and curing for walls
Form/Steel Rebars for Roof Slab

Concrete Casting & Curing for Slab
Parabet Preparation works

Deshuttering for Slab,Curing & Cleaning RSV
19-Dec-15, Finishing Works

Installation of interior CMU walls and Veneers
Installation Roofing coping/for building water tight

CPM Construction Schedule

Task Order 00006 - Qabatiya Well, Pump Station and Conveyance System
Revised CPM Construction Schedule

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Activity ID Activity Name Original
Duration

Start Finish Total Float Performance %
Complete

Schedule %
Complete

Budgeted Total
Cost

BL Project Total
Cost

ECB-220 Installation interior & exterior Plasters 4 02-Dec-15 06-Dec-15 0 0% 0% $15,087.43 $15,087.43
ECB-221 Installation floor tiles & base materials 3 07-Dec-15 09-Dec-15 8 0% 0% $918.37 $918.37
ECB-230 Installation hatches,fens,ladders, Grating etc. 4 10-Dec-15 14-Dec-15 8 0% 0% $12,397.93 $12,397.93
ECB-240 Installation Doors & windows 2 15-Dec-15 16-Dec-15 8 0% 0% $8,593.27 $8,593.27
ECB-270 Installation of all furniture and architectural elements 2 17-Dec-15 19-Dec-15 8 0% 0% $12,004.34 $12,004.34

Electrical & Instrumentation woElectrical & Instrumentation works 37 29-Dec-15 03-Feb-16 0 0% 0% $564,288.90 $564,288.90
ECB-320 Installation of VFDs 37 29-Dec-15 03-Feb-16 0 0% 0% $103,204.50 $103,204.50
ECB-330 Installation of  motor control centers MCC 37 29-Dec-15 03-Feb-16 0 0% 0% $144,659.75 $144,659.75
ECB-340 Installation of Panel boards 37 29-Dec-15 03-Feb-16 0 0% 0% $10,495.60 $10,495.60
ECB-350 Installation of Lights ,conduits & cables 14 29-Dec-15 11-Jan-16 0 0% 0% $3,935.85 $3,935.85
ECB-370 Installation of Control System software, Hardware & Instruments 37 29-Dec-15 03-Feb-16 0 0% 0% $194,325.67 $194,325.67
ECB-410 Installation of Portable Generator Termination Box 10 10-Jan-16 19-Jan-16 7 0% 0% $107,667.53 $107,667.53

Mechanical WorksMechanical Works 29 29-Dec-15 26-Jan-16 6 0% 0% $440,291.80 $440,291.80
ECB-380 Installation of air conditioning works,exhaust ,duct work & return grilles 15 10-Jan-16 26-Jan-16 5 0% 0% $52,740.39 $52,740.39
ECB-400 Vault Mechanical Works 10 29-Dec-15 07-Jan-16 19 0% 0% $387,551.41 $387,551.41

Coating & Finishing worksCoating & Finishing works 2 27-Jan-16 28-Jan-16 5 0% 0% $11,741.95 $11,741.95
ECB-390 Installation of All required Coatings 2 27-Jan-16 28-Jan-16 5 0% 0% $11,741.95 $11,741.95

Well head &PadsWell head &Pads 255 12-May-15 21-Jan-16 11 0% 0% $4,995,488.93 $4,995,488.93
Shop Drawing SubmittalsShop Drawing Submittals 59 12-May-15 09-Jul-15 165 0% 0% $0.00 $0.00

CS142 Prepare & submit  Well  Pad -structural details 15 12-May-15 30-May-15 129 0% 0% $0.00 $0.00
CS143 Approval of  Well Pad -structural details 0 06-Jul-15 163 0% 0% $0.00 $0.00
ELC161 Prepare & submit Well head & Pad -Electrical details shop drawings 15 12-May-15 30-May-15 129 0% 0% $0.00 $0.00
ELC168 Approval of Well head & Pad -Electrical details shop drawings 0 06-Jul-15 168 0% 0% $0.00 $0.00
MEC106 Prepare & submit plans & sections for well pump 18 12-May-15 02-Jun-15 129 0% 0% $0.00 $0.00
MEC107 Approval of plans & sections for well pump 0 09-Jul-15 160 0% 0% $0.00 $0.00

Structural WorksStructural Works 16 17-Dec-15 04-Jan-16 0 0% 0% $32,763.31 $32,763.31
WHP-010 Clearing,Excavation,Sub grade preparation, and Soil Investigation works 4 17-Dec-15 21-Dec-15 0 0% 0% $5,474.70 $5,474.70
WHP-050 Form works and steel reinforcement works 3 22-Dec-15 24-Dec-15 0 0% 0% $14,812.06 $14,812.06
WHP-060 Concrete casting and curing 9 26-Dec-15 04-Jan-16 0 0% 0% $12,476.55 $12,476.55

Mechanical works (New Well PuMechanical works (New Well Pump ) 42 05-Dec-15 21-Jan-16 9 0% 0% $4,918,644.11 $4,918,644.11
WHP-110 Furnish a complete spare well pumping unit and deliver to PWA storage yard 2 13-Jan-16 14-Jan-16 15 0% 0% $1,101,626.63 $1,101,626.63
WHP-111 Disconnect, removal of existing well pump unit,column pipe and equipment and deliver to PWA storage yard 5 05-Dec-15 09-Dec-15 0 0% 0% $60,902.10 $60,902.10
WHP-112 Locate fallen Well Pump (CCTV) 1 10-Dec-15 10-Dec-15 0 0% 0% $0.00 $0.00
WHP-113 Attempt fallen well pump retrieval 5 12-Dec-15 16-Dec-15 0 0% 0% $101,001.43 $101,001.43
WHP-114 Manufacturer Representative Attendance during installation & training 15 05-Jan-16 21-Jan-16 0 0% 0% $0.00 $0.00
WHP-115 VFD & Step up installation and testing works 15 05-Jan-16 21-Jan-16 0 0% 0% $694,071.45 $694,071.45
WHP-116 Column Pipes, Furnish and install of new submersible pump and Pumping Test 15 05-Jan-16 21-Jan-16 0 0% 0% $2,837,094.70 $2,837,094.70
WHP-117 Connections,Retesting & Startup Works 15 05-Jan-16 21-Jan-16 0 0% 0% $123,947.80 $123,947.80

Electrical works (New Well PumElectrical works (New Well Pump ) 7 05-Jan-16 12-Jan-16 17 0% 0% $44,081.52 $44,081.52
WHP-150 Furnish, install and termination of well pump power and control wire,etc. 7 05-Jan-16 12-Jan-16 17 0% 0% $44,081.52 $44,081.52

Yard WorksYard Works 858 22-Sep-13 A 27-Jan-16 7 0% 0% $337,315.40 $337,315.40
Construction SubmittalsConstruction Submittals 512 22-Sep-13 A 15-Feb-15 341 0% 0% $0.00 $0.00

Materials SubmittalsMaterials Submittals 512 22-Sep-13 A 15-Feb-15 341 0% 0% $0.00 $0.00
1MATM145 Prepare & submit Presurized & Gravity Piping & Sample 46 22-Sep-13 A 17-Nov-13 A 100% 100% $0.00 $0.00
2MATM155 Approval of Pressurized & Gravity Piping & Sample 0 25-Nov-13 A 100% 100% $0.00 $0.00
4ATM126 Prepare & submit manhole frame & steel cove-Product Data & Sample 15 11-Dec-13 A 05-Jan-14 A 100% 100% $0.00 $0.00
5MATM127 Approval of manhole frame & steel cove-Product Data & Sample 0 06-Jan-14 A 100% 100% $0.00 $0.00
MATC117 Prepare & submit Curbstone 10 24-Dec-14 07-Jan-15 277 0% 0% $0.00 $0.00
MATC118 Approval of Curbstone 0 15-Feb-15 341 0% 0% $0.00 $0.00

Shop Drawing SubmittalsShop Drawing Submittals 20 06-Nov-13 A 25-Nov-13 A 0% 0% $0.00 $0.00
MEC169 Prepare & submit washout -Plans & Sections 12 06-Nov-13 A 19-Nov-13 A 100% 100% $0.00 $0.00
MEC179 Approval of washout chambers-Plans & Sections 0 25-Nov-13 A 100% 100% $0.00 $0.00

Construction WorksConstruction Works 165 09-Jul-15 27-Jan-16 6 0% 0% $337,315.40 $337,315.40
YAW1000 Electrical Manholes Installation works 7 09-Jul-15 20-Jul-15 119 0% 0% $5,182.25 $5,182.25
YAW1010 Mechanical Manhole Installation works 7 20-Jul-15 28-Jul-15 119 0% 0% $459.25 $459.25
YAW1020 Gravity piping Installation works 6 20-Jul-15 27-Jul-15 119 0% 0% $44,540.35 $44,540.35
YAW1030 Electrical Ductbanks Installation works 6 27-Jul-15 03-Aug-15 119 0% 0% $4,395.10 $4,395.10
YAW1031 Step down transformer Installation works 7 13-Jan-16 20-Jan-16 1 0% 0% $41,084.75 $41,084.75
YAW1040 Pressurized pipes & Valves Installation works 7 03-Aug-15 11-Aug-15 119 0% 0% $174,295.10 $174,295.10
YAW1050 Site Lights Installation works 7 11-Aug-15 19-Aug-15 119 0% 0% $1,574.36 $1,574.36
YAW1060 Backfilling & Compaction Works 8 26-Dec-15 03-Jan-16 16 0% 0% $3,896.10 $3,896.10
YAW1070 Sidewalk and curbstone preparation works 4 04-Jan-16 07-Jan-16 16 0% 0% $6,906.60 $6,906.60
YAW1080 Asphalting & Concreting Works 3 20-Jan-16 23-Jan-16 6 0% 0% $19,748.02 $19,748.02
YAW1090 Landscaping, signage 4 24-Jan-16 27-Jan-16 6 0% 0% $14,543.28 $14,543.28
YAW1100 Gates & Fences Preparation works 4 24-Jan-16 27-Jan-16 6 0% 0% $20,690.24 $20,690.24

Construction and Installation of QaConstruction and Installation of Qabatiya convenyance Pipe 644 04-Sep-13 A 06-Feb-15 362 65.93% 65.93% $677,924.25 $677,924.25

Construction SubmittalsConstruction Submittals 490 04-Sep-13 A 07-Jan-15 A 0% 0% $0.00 $0.00
Shop Drawing SubmittalsShop Drawing Submittals 85 04-Sep-13 A 27-Nov-13 A 0% 0% $0.00 $0.00

1MEC118 Prepare & submit main conveyance pipeline from Sta. 0+000-Sta. 3+618-Plans & Profiles 41 04-Sep-13 A 24-Oct-13 A 100% 100% $0.00 $0.00
2MEC119 Approval of main main conveyance pipeline from Sta. 0+000-Sta. 3+618-Plans & Profiles 0 27-Nov-13 A 100% 100% $0.00 $0.00
MEC110 Prepare & submit water meter- Plans & sections 41 04-Sep-13 A 24-Oct-13 A 100% 100% $0.00 $0.00
MEC111 Approval of water meter - Plans & sections 0 27-Nov-13 A 100% 100% $0.00 $0.00
MEC112 Prepare & submit buried flange Gate Valve -Plans & sections 41 04-Sep-13 A 24-Oct-13 A 100% 100% $0.00 $0.00
MEC113 Approval of buried flange Gate Valve -Plans & sections 0 25-Sep-13 A 100% 100% $0.00 $0.00
MEC114 Prepare & submit Combination Air Valve Plans & sections 41 04-Sep-13 A 24-Oct-13 A 100% 100% $0.00 $0.00
MEC115 Approval of combination Air Valve - Plans & Sections 0 27-Nov-13 A 100% 100% $0.00 $0.00
MEC149 Prepare & submit washout -Plans & Sections 41 04-Sep-13 A 24-Oct-13 A 100% 100% $0.00 $0.00
MEC159 Approval of washout chambers-Plans & Sections 0 27-Nov-13 A 100% 100% $0.00 $0.00

Materials SubmittalsMaterials Submittals 407 26-Nov-13 A 07-Jan-15 A 0% 0% $0.00 $0.00
MATC131 Prepare & submit Asphalt Mix Design-Report 10 14-Jan-14 A 28-Jan-14 A 100% 100% $0.00 $0.00
MATC132 Approval of Asphalt Mix Design -Test Report 0 29-Jan-14 A 100% 100% $0.00 $0.00
MATC142 Prepare and submit Electro magnatic Flow meter 10 20-Dec-13 A 29-Dec-13 A 100% 100% $0.00 $0.00
MATC152 Approval of Electro magnatic Flow meter 0 07-Jan-15 A 100% 0% $0.00 $0.00
MEC129 Prepare & submit Welding Inspector Submittals 5 26-Nov-13 A 01-Dec-13 A 100% 100% $0.00 $0.00
MEC139 Approval of Welding Inspector Submittals 0 03-Dec-13 A 100% 100% $0.00 $0.00

From Sta.3+000 to Sta 3+620 ConvFrom Sta.3+000 to Sta 3+620 Convenyance Pipe & Chamber Installation 369 19-Jan-14 A 22-Jan-15 362 24.96% 24.96% $243,400.87 $243,400.87
Convenyance Pipes worksConvenyance Pipes works 258 19-Jan-14 A 30-Dec-14 292 98.35% 98.35% $48,778.66 $48,778.66

CP1110 Trench Excavation 8 19-Jan-14 A 30-Jan-14 A 100% 100% $11,389.40 $11,389.40
CP1120 Bedding 8 19-Jan-14 A 30-Jan-14 A 100% 100% $13,943.80 $13,943.80
CP1150 Steel Pipes laying & welding 8 19-Jan-14 A 30-Jan-14 A 100% 100% $6,993.60 $6,993.60
CP1870 Chambers Installation Works 153 15-Jun-14 A 30-Dec-14 292 95.1% 95.1% $16,451.86 $16,451.86

Chambers WorksChambers Works 126 15-Sep-14 A 18-Jan-15 361 0% 0% $179,655.41 $179,655.41
New AZ Zababdeh flow moniNew AZ Zababdeh flow monitoring chamber 3+280 91 15-Sep-14 A 14-Jan-15 296 0% 0% $62,005.88 $62,005.88

Civil WorksCivil Works 77 15-Sep-14 A 24-Dec-14 296 0% 0% $0.00 $0.00
CP1170 Excavation & Earth Works 3 15-Sep-14 A 16-Dec-14 A 100% 100% $0.00 $0.00
CP1180 Pre-cast Chamber installation works 2 22-Dec-14 A 24-Dec-14 A 100% 50% $0.00 $0.00
CP1210 Backfilling works 1 24-Dec-14 24-Dec-14 296 0% 0% $0.00 $0.00

Mechanical WorksMechanical Works 14 25-Dec-14 14-Jan-15 296 0% 0% $62,005.88 $62,005.88
CP1220 Fabrication 2 25-Dec-14 27-Dec-14 296 0% 0% $0.00 $0.00
CP1230 Welding Works 1 28-Dec-14 28-Dec-14 296 0% 0% $0.00 $0.00
CP1240 Installation of Electro Magnetic Flow meter 10 29-Dec-14 13-Jan-15 296 0% 0% $62,005.88 $62,005.88

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

Installation interior & exterior Plasters
Installation floor tiles & base materials

Installation hatches,fens,ladders, Grating etc.
Installation Doors & windows
Installation of all furniture and architectural elem

03-Feb-16, Electrical & Instrumen
Installation of VFDs
Installation of  motor control cente
Installation of Panel boards

Installation of Lights ,conduits & cables
Installation of Control System softw

Installation of Portable Generator Term
26-Jan-16, Mechanical Works
Installation of air conditioning works,

Vault Mechanical Works
28-Jan-16, Coating & Finishing wor
Installation of All required Coatings

21-Jan-16, Well head &Pads
09-Jul-15, Shop Drawing Submittals

Prepare & submit  Well  Pad -structural details
Approval of  Well Pad -structural details, 

Prepare & submit Well head & Pad -Electrical details shop drawings
Approval of Well head & Pad -Electrical details shop drawings, 

Prepare & submit plans & sections for well pump
Approval of plans & sections for well pump, 

04-Jan-16, Structural Works
Clearing,Excavation,Sub grade preparation, a
Form works and steel reinforcement works

Concrete casting and curing
21-Jan-16, Mechanical works (New W

Furnish a complete spare well pumping
Disconnect, removal of existing well pump unit,col
Locate fallen Well Pump (CCTV)

Attempt fallen well pump retrieval
Manufacturer Representative Attenda
VFD & Step up installation and testing
Column Pipes, Furnish and install of n
Connections,Retesting & Startup Wor

12-Jan-16, Electrical works (New Well P
Furnish, install and termination of well pu

27-Jan-16, Yard Works
15-Feb-15, Construction Submittals
15-Feb-15, Materials Submittals

Prepare & submit Presurized & Gravity Piping & Sample
Approval of Pressurized & Gravity Piping & Sample, 

Prepare & submit manhole frame & steel cove-Product Data & Sample
Approval of manhole frame & steel cove-Product Data & Sample, 

Prepare & submit Curbstone
Approval of Curbstone, 

25-Nov-13 A, Shop Drawing Submittals
Prepare & submit washout -Plans & Sections

Approval of washout chambers-Plans & Sections, 
27-Jan-16, Construction Works

Electrical Manholes Installation works
Mechanical Manhole Installation works
Gravity piping Installation works

Electrical Ductbanks Installation works
Step down transformer Installation wo

Pressurized pipes & Valves Installation works
Site Lights Installation works

Backfilling & Compaction Works
Sidewalk and curbstone preparation work

Asphalting & Concreting Works
Landscaping, signage
Gates & Fences Preparation works

06-Feb-15, Construction and Installation of Qabatiya convenyance Pipe
07-Jan-15 A, Construction Submittals

27-Nov-13 A, Shop Drawing Submittals
Prepare & submit main conveyance pipeline from Sta. 0+000-Sta. 3+618-Plans & Profiles

Approval of main main conveyance pipeline from Sta. 0+000-Sta. 3+618-Plans & Profiles, 
Prepare & submit water meter- Plans & sections

Approval of water meter - Plans & sections, 
Prepare & submit buried flange Gate Valve -Plans & sections

Approval of buried flange Gate Valve -Plans & sections, 
Prepare & submit Combination Air Valve Plans & sections

Approval of combination Air Valve - Plans & Sections, 
Prepare & submit washout -Plans & Sections

Approval of washout chambers-Plans & Sections, 
07-Jan-15 A, Materials Submittals

Prepare & submit Asphalt Mix Design-Report
Approval of Asphalt Mix Design -Test Report, 

Prepare and submit Electro magnatic Flow meter
Approval of Electro magnatic Flow meter, 

Prepare & submit Welding Inspector Submittals
Approval of Welding Inspector Submittals, 

22-Jan-15, From Sta.3+000 to Sta 3+620 Convenyance Pipe & Chamber Installation
30-Dec-14, Convenyance Pipes works

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
18-Jan-15, Chambers Works

14-Jan-15, New AZ Zababdeh flow monitoring chamber 3+280
24-Dec-14, Civil Works

Excavation & Earth Works
Pre-cast Chamber installation works
Backfilling works

14-Jan-15, Mechanical Works
Fabrication
Welding Works

Installation of Electro Magnetic Flow meter

CPM Construction Schedule

Task Order 00006 - Qabatiya Well, Pump Station and Conveyance System
Revised CPM Construction Schedule

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary
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Start Finish Total Float Performance %
Complete

Schedule %
Complete

Budgeted Total
Cost

BL Project Total
Cost

CP1250 Cleaning & Eboxy Painting 1 14-Jan-15 14-Jan-15 296 0% 0% $0.00 $0.00

AAUJ & other vilages flow moAAUJ & other vilages flow monitoring chamber 3+619 126 15-Sep-14 A 18-Jan-15 361 0% 0% $117,649.53 $117,649.53
Civil WorksCivil Works 42 15-Sep-14 A 24-Dec-14 292 0% 0% $0.00 $0.00

CP1350 Excavation & Earth Works 3 15-Sep-14 A 16-Sep-14 A 100% 100% $0.00 $0.00
CP1360 Base slab works 3 19-Sep-14 A 30-Sep-14 A 100% 100% $0.00 $0.00
CP1370 Verticals works 2 01-Oct-14 A 18-Oct-14 A 100% 100% $0.00 $0.00
CP1380 Roof Slab 6 22-Oct-14 A 29-Oct-14 A 100% 100% $0.00 $0.00
CP1390 Backfilling works 1 06-Nov-14 A 24-Dec-14 292 20% 100% $0.00 $0.00

Mechanical WorksMechanical Works 25 25-Dec-14 18-Jan-15 361 0% 0% $117,649.53 $117,649.53
CP1400 Fabrication 2 25-Dec-14 27-Dec-14 292 0% 0% $0.00 $0.00
CP1410 Welding Works 1 28-Dec-14 28-Dec-14 292 0% 0% $0.00 $0.00
CP1411 Fittings & Valves installation works 5 29-Dec-14 02-Jan-15 365 0% 0% $65,302.72 $65,302.72
CP1420 Installation of Electro Magnetic Flow meter and other mechanical works 10 04-Jan-15 15-Jan-15 294 0% 0% $52,346.81 $52,346.81
CP1430 Cleaning & Eboxy Painting 1 18-Jan-15 18-Jan-15 294 0% 0% $0.00 $0.00

Finishing WorkFinishing Work 124 14-Aug-14 A 22-Jan-15 294 85.34% 85.34% $14,966.80 $14,966.80
CP1160 Restoration, Cleaning, Washing 4 19-Jan-15 22-Jan-15 294 0% 0% $2,194.80 $2,194.80
CP1880 Trench Backfilling works 1 14-Aug-14 A 14-Aug-14 A 100% 100% $12,772.00 $12,772.00

From Sta.2+500 to Sta 3+000 ConvFrom Sta.2+500 to Sta 3+000 Convenyance Pipe & Chamber Installation 248 02-Feb-14 A 29-Dec-14 311 95.36% 95.36% $61,650.21 $61,650.21
Construction of 250mm PipeConstruction of 250mm Pipe 248 02-Feb-14 A 29-Dec-14 311 97.8% 97.8% $49,580.21 $49,580.21

CP1470 Trench Excavation 4 02-Feb-14 A 06-Feb-14 A 100% 100% $9,185.00 $9,185.00
CP1480 Bedding 4 02-Feb-14 A 06-Feb-14 A 100% 100% $11,245.00 $11,245.00
CP1485 Steel Pipes laying & welding 4 02-Feb-14 A 06-Feb-14 A 100% 100% $5,640.00 $5,640.00
CP1490 Chambers Installation Works 140 29-Jun-14 A 29-Dec-14 311 95.36% 95.36% $23,510.21 $23,510.21

Finishing WorkFinishing Work 107 14-Aug-14 A 28-Dec-14 311 85.34% 85.34% $12,070.00 $12,070.00
CP1689 Backfilling & Compaction 2 14-Aug-14 A 15-Aug-14 A 100% 100% $10,300.00 $10,300.00
CP1690 Restoration, Cleaning, Washing 4 24-Dec-14 28-Dec-14 311 0% 0% $1,770.00 $1,770.00

From Sta.2+000 to Sta 2+500 ConvFrom Sta.2+000 to Sta 2+500 Convenyance Pipe & Chamber Installation 241 11-Feb-14 A 29-Dec-14 312 95.36% 95.36% $46,365.93 $46,365.93
Construction of 250mm PipeConstruction of 250mm Pipe 241 11-Feb-14 A 29-Dec-14 312 98.89% 98.89% $34,295.93 $34,295.93

CP1510 Trench Excavation 5 11-Feb-14 A 19-Feb-14 A 100% 100% $9,185.00 $9,185.00
CP1520 Bedding 5 11-Feb-14 A 19-Feb-14 A 100% 100% $11,245.00 $11,245.00
CP1525 Steel Pipes laying & welding 5 11-Feb-14 A 19-Feb-14 A 100% 100% $5,640.00 $5,640.00
CP1530 Chambers Installation Works 140 29-Jun-14 A 29-Dec-14 312 95.36% 95.36% $8,225.93 $8,225.93

Finishing WorkFinishing Work 105 15-Aug-14 A 27-Dec-14 312 85.34% 85.34% $12,070.00 $12,070.00
CP1719 Backfilling & Compaction 1 15-Aug-14 A 16-Aug-14 A 100% 100% $10,300.00 $10,300.00
CP1720 Restoration, Cleaning, Washing 3 24-Dec-14 27-Dec-14 312 0% 0% $1,770.00 $1,770.00

From Sta.1+500 to Sta 2+000 ConvFrom Sta.1+500 to Sta 2+000 Convenyance Pipe & Chamber Installation 363 19-Feb-14 A 20-Jan-15 299 77.39% 77.39% $63,158.89 $63,158.89
Construction of 250mm PipeConstruction of 250mm Pipe 363 19-Feb-14 A 29-Dec-14 313 75.51% 75.51% $51,088.89 $51,088.89

CP1640 Trench Excavation 5 20-Feb-14 A 24-Feb-14 A 100% 100% $9,185.00 $9,185.00
CP1650 Bedding 5 19-Feb-14 A 25-Feb-14 A 100% 100% $11,245.00 $11,245.00
CP1651 Steel Pipes laying & welding 5 19-Feb-14 A 25-Feb-14 A 100% 100% $5,640.00 $5,640.00
CP1660 Chambers Installation Works 265 30-Jun-14 A 29-Dec-14 313 50% 50% $25,018.89 $25,018.89

Finishing WorkFinishing Work 120 17-Aug-14 A 20-Jan-15 296 85.34% 85.34% $12,070.00 $12,070.00
CP1749 Backfilling & Compaction 1 17-Aug-14 A 17-Aug-14 A 100% 100% $10,300.00 $10,300.00
CP1750 Restoration, Cleaning, Washing 4 15-Jan-15 20-Jan-15 296 0% 0% $1,770.00 $1,770.00

From Sta.1+000 to Sta 1+500 ConvFrom Sta.1+000 to Sta 1+500 Convenyance Pipe & Chamber Installation 283 25-Feb-14 A 29-Dec-14 311 85.73% 85.73% $61,650.21 $61,650.21
Construction of 250mm PipeConstruction of 250mm Pipe 283 25-Feb-14 A 29-Dec-14 311 85.83% 85.82% $49,580.21 $49,580.21

CP1010 Trench Excavation 5 25-Feb-14 A 06-Mar-14 A 100% 100% $9,185.00 $9,185.00
CP1020 Bedding 5 25-Feb-14 A 06-Mar-14 A 100% 100% $11,245.00 $11,245.00
CP1021 Steel Pipes laying & welding 5 25-Feb-14 A 06-Mar-14 A 100% 100% $5,640.00 $5,640.00
CP1030 Chambers Installation Works 189 30-Jun-14 A 29-Dec-14 311 70.11% 70.11% $23,510.21 $23,510.21

Finishing WorkFinishing Work 104 18-Aug-14 A 28-Dec-14 311 85.34% 85.34% $12,070.00 $12,070.00
CP1760 Backfilling & Compaction 1 18-Aug-14 A 18-Aug-14 A 100% 100% $10,300.00 $10,300.00
CP1780 Restoration, Cleaning, Washing 4 24-Dec-14 28-Dec-14 311 0% 0% $1,770.00 $1,770.00

From Sta.0+500 to Sta 1+000 ConvFrom Sta.0+500 to Sta 1+000 Convenyance Pipe & Chamber Installation 232 03-Mar-14 A 05-Jan-15 320 82.03% 82.03% $44,338.99 $44,338.99
Construction of 250mm PipeConstruction of 250mm Pipe 232 03-Mar-14 A 05-Jan-15 320 80.79% 80.79% $32,268.99 $32,268.99

CP1060 Trench Excavation 5 03-Mar-14 A 06-Mar-14 A 100% 100% $9,185.00 $9,185.00
CP1070 Bedding 5 03-Mar-14 A 06-Mar-14 A 100% 100% $11,245.00 $11,245.00
CP1075 Steel Pipes laying & welding 5 03-Mar-14 A 06-Mar-14 A 100% 100% $5,640.00 $5,640.00
CP1080 Chambers Installation Works 3 30-Dec-14 05-Jan-15 320 0% 0% $6,198.99 $6,198.99

Finishing WorkFinishing Work 100 19-Aug-14 A 24-Dec-14 314 85.34% 85.34% $12,070.00 $12,070.00
CP1806 Backfilling & Compaction 1 19-Aug-14 A 19-Aug-14 A 100% 100% $10,300.00 $10,300.00
CP1810 Restoration, Cleaning, Washing 1 24-Dec-14 24-Dec-14 314 0% 0% $1,770.00 $1,770.00

From Sta.0+000 to Sta 0+ 500 ConvFrom Sta.0+000 to Sta 0+ 500 Convenyance Pipe & Chamber Installation 275 06-Mar-14 A 29-Dec-14 313 85.37% 85.37% $63,158.89 $63,158.89
Construction of 250mm PipeConstruction of 250mm Pipe 275 06-Mar-14 A 29-Dec-14 313 85.38% 85.38% $51,088.89 $51,088.89

CP1570 Trench Excavation 11 06-Mar-14 A 22-Mar-14 A 100% 100% $9,185.00 $9,185.00
CP1580 Bedding 11 06-Mar-14 A 22-Mar-14 A 100% 100% $11,245.00 $11,245.00
CP1585 Steel Pipes laying & welding 11 06-Mar-14 A 22-Mar-14 A 100% 100% $5,640.00 $5,640.00
CP1590 Chambers Installation Works 180 09-Jul-14 A 29-Dec-14 313 70.14% 70.14% $25,018.89 $25,018.89

Finishing WorkFinishing Work 209 19-Aug-14 A 24-Dec-14 314 85.34% 85.34% $12,070.00 $12,070.00
CP1839 Backfilling & Compaction 109 19-Aug-14 A 19-Aug-14 A 100% 100% $10,300.00 $10,300.00
CP1840 Restoration, Cleaning, Washing 1 24-Dec-14 24-Dec-14 314 0% 0% $1,770.00 $1,770.00

Testing and final conveyance systTesting and final conveyance system connection works 15 23-Jan-15 06-Feb-15 362 0% 0% $0.00 $0.00
CP1849 Hydraulic and Pressure Test from Sta. 0+000- Sta.3+620 10 23-Jan-15 01-Feb-15 362 0% 0% $0.00 $0.00
CP1859 Connection of manholes with the transmission pipeline 5 02-Feb-15 06-Feb-15 362 0% 0% $0.00 $0.00

Asphalt work of Qabatiya convenyAsphalt work of Qabatiya convenyance Pipe 234 25-Feb-14 A 14-Jan-15 313 96.79% 96.79% $94,200.26 $94,200.26
CP1100 Reinstatement & Asphalting Over Trench from Sta 0+000 to Sta 3+620 234 25-Feb-14 A 14-Jan-15 313 96.79% 96.79% $94,200.26 $94,200.26

Post Construction PhasePost Construction Phase 13 21-Jan-16 03-Feb-16 0 0% 0% $190,323.37 $190,323.37

A6760 Punch list and site handing over 10 21-Jan-16 31-Jan-16 0 0% 0% $29,518.88 $29,518.88
A6775 Testing and commessioning 13 22-Jan-16 03-Feb-16 0 0% 0% $95,482.49 $95,482.49
A6776 Demobilization from site & close out Project 2 02-Feb-16 03-Feb-16 0 0% 0% $65,322.00 $65,322.00

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 2014 2015 2016

Cleaning & Eboxy Painting
18-Jan-15, AAUJ & other vilages flow monitoring chamber 3+619

24-Dec-14, Civil Works
Excavation & Earth Works

Base slab works
Verticals works

Roof Slab
Backfilling works

18-Jan-15, Mechanical Works
Fabrication
Welding Works

Fittings & Valves installation works
Installation of Electro Magnetic Flow meter and other mechanical works
Cleaning & Eboxy Painting
22-Jan-15, Finishing Work
Restoration, Cleaning, Washing

Trench Backfilling works
29-Dec-14, From Sta.2+500 to Sta 3+000 Convenyance Pipe & Chamber Installation
29-Dec-14, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
28-Dec-14, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing
29-Dec-14, From Sta.2+000 to Sta 2+500 Convenyance Pipe & Chamber Installation
29-Dec-14, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
27-Dec-14, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

20-Jan-15, From Sta.1+500 to Sta 2+000 Convenyance Pipe & Chamber Installation
29-Dec-14, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
20-Jan-15, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

29-Dec-14, From Sta.1+000 to Sta 1+500 Convenyance Pipe & Chamber Installation
29-Dec-14, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
28-Dec-14, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

05-Jan-15, From Sta.0+500 to Sta 1+000 Convenyance Pipe & Chamber Installation
05-Jan-15, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
24-Dec-14, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

29-Dec-14, From Sta.0+000 to Sta 0+ 500 Convenyance Pipe & Chamber Installation
29-Dec-14, Construction of 250mm Pipe

Trench Excavation
Bedding
Steel Pipes laying & welding

Chambers Installation Works
24-Dec-14, Finishing Work

Backfilling & Compaction
Restoration, Cleaning, Washing

06-Feb-15, Testing and final conveyance system connection works
Hydraulic and Pressure Test from Sta. 0+000- Sta.3+620
Connection of manholes with the transmission pipeline

14-Jan-15, Asphalt work of Qabatiya convenyance Pipe
Reinstatement & Asphalting Over Trench from Sta 0+000 to Sta 3+620

03-Feb-16, Post Construction Pha

Punch list and site handing over
Testing and commessioning
Demobilization from site & close o
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